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1.0 Administrative Items

* Previous meeting minutes approval: The September 27, 2011 Project Managers Meeting
(PMM) minutes were approved.

* Discussion of Meeting Minutes: Ecology initiated a discussion regarding the process for
reaching agreements during the PMMs and comments on the draft meeting minutes. Ecology
stated that the process was relatively inefficient, and suggested options for improving the
efficiency. There was some discussion regarding the length of time for the PMM to allow for
discussion. ORP suggested the possibility of holding specific discussions during the bi-weekly
meetings. Ecology noted that the bi-weekly meetings do not generate minutes that are entered
into the Administrative Record. The parties agreed to document any issues, actions or
agreements on a white board during today's PMM. ORP assigned a WRPS staff member to
facilitate a discussion if an issue, action or agreement was noted so it could be written on the white
board for all the parties' agreement (See attached agreements, issues and actions list).

Ecology brought up as an issue the request for the integrator function for tank farms and waste
treatment plant (WTP) to be present and participate in the PMM. Ecology requested the
integrator in an effort to provide an understanding of how the tank farms and WTP lifecycles will
start working together. Ecology noted that feedback would be expected on what actions ORP
intends to take on the issue. An ORP representative was assigned the action to follow up with
Ecology at the next PMM on the steps taken to provide the integrator function. ORP suggested
that the status could be provided at the bi-weekly meeting. The Ecology Project Managers stated
that they are not currently invited to the bi-weekly meetings. ORP noted that it is up to Ecology to
designate its attendees at the bi-weekly. It was agreed that the ORP actionee will contact Ecology
regarding the status of the action taken; i.e., whether further discussion is needed or if an integrator
will be present at future PMMs. If more discussion is needed, ORP will schedule a meeting with
Ecology.

There was a brief discussion regarding the schedule for the bi-weekly meetings. An action was
taken by ORP to establish the calendar and the attendance for the bi-weekly meetings.
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ORP provided a status on the draft baseline change request (BCR) that the contractor submitted to

ORP. The BCR contains a proposal that aligns with the new fuinding profile of 395 million
dollars for the first six months of FY 12 and 445 million dollars for the last six months of FY 12.
The BCR has been reviewed by ORP , and ORP discussed issues with the contractor last week.
Approval of the BCR is under way, and a letter approving the BCR is expected to be delivered to
the contractor next week. ORP noted that the BCR is considered to be an interim BCR, given that
it does not reflect the long-term lifecycle baseline impacts, and that certain work scope has been

deferred from FY12 to FY1 3. ORP stated that once it receives Congressional appropriation for
FY1 2, a more detailed BCR with lifecycle impacts will be provided, and a more thorough review
and approval cycle will be done. ORP will follow the TPA process to notify Ecology of the
changes that need to be made to reflect the new plan.

Ecology responded that the process ORP should follow is to notify Ecology before the BCR is for
approved. ORP explained that it is an internal BCR and not a Congressional reappropriation.
Ecology asked if there will be any impacts to milestones. ORP responded that there will be some
milestone impacts, which will be provided during today's summary reports. Ecology
summarized its understanding of ORP's update on the BCR is that ORP has negotiated milestone
changes with the contractor, and then ORP will inform Ecology what the milestone changes are.
Ecology stated that the process should be reversed, and that Ecology should be consulted before
milestone changes are agreed to with the contractor. ORP responded that the contractor has not
been informed of any milestone changes, and that a TPA change request will have to be done.
ORP suggested that the parties continue with today's summary reports, which provide the
milestone status, and then the parties could determine whether there is an issue regarding
milestones.

2.0 Review of the ORP Project Summary

0 Action Item List

Twelve new actions were established during today's PMM. (See attached Agreements, Issues
and Actions list.)

* Key Documents List

An updated ORP key documents list was provided.
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Tank Farms

Tri-Party Agzreement and Consent Decree (TPA and CD) Statistics/Status - ORP noted the one
milestone that is currently at risk, M-045-91F-TO1, which is due January 31, 2012 to provide a
report on the liquid leak rate assessments. The remaining milestones are on schedule, pending the
final budget appropriation.

Single-Shell Tank Corrective Action- M-45, -50, -60:

M-045-60 - ORP reported that sampling is under way with an angle push under C-203. Monthly

meetings are held with ORP and Ecology to discuss the work plan. The September 22, 2011
meeting minutes that summarize the status of the remedial field investigation (RFI) work and
proposed changes through the investigation process are ready for Ecology approval. An action
was established for OR-P to set up a meeting with Ecology to review the September 22 meeting
minutes and obtain Ecology approval of the minutes.

M-045-56 and M-045-92 - ORP noted that these two milestones are on schedule, conditional on
the Congressional final budget for FY1 2 coming in.

M-045-92B - ORP noted that this milestone was a 2010 primary document deliverable which

identified the TY barrier design as well as the monitoring plan, and a change request on the TY

barrier monitoring plan, scope and schedule needs to be submitted. Submittal of the change
request was identified as an ORP action. Ecology asked if ORP has discussed the change request

with Ecology, and ORP responded that it has not.

Significant Planned Actions in the Next Six Months - Ecology asked about the construction of the

SX interim surface barrier, noting that it was not included in the planned actions for the next six

months. ORP responded that the new milestone date for the SX interim surface barrier is October
2012.

Response to Ecology Questions - ORP provided a review of questions that were received from

Ecology and ORP's responses. The first question asked was how and when will the results of the

S Farm interim barrier analysis be presented to Ecology. ORP stated that quick turnaround

analyses have been received on technetium and nitrate, and a briefing on the results and
recommendations regarding the S Farm barrier can be provided to Ecology. ORP took an action

to set up a briefing with Ecology on the S Farm barrier work done to date and the recommendations
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for the barrier. ORP added that in the response provided to Ecology, it was noted that the sample
analysis and data validation will be completed in spring 2012. Ecology asked if the spring 2012
date is a delay from the original plan of September 2011. ORP responded that there have been
delays with the lab. The second question Ecology asked was when the analytical results will be
available to Ecology for the recent C-101 and C-104 pushes. Ecology also asked for a brief
summary of holding time and chain of custody issues with the lab changes associated with these
and other samples. ORP's response was that completion of sample analysis validation and
verification of these samples is expected in May 2012, and a briefing will be provided on the
detailed information when the data comes forward. ORP took an action to set up a meeting with
Ecology on the sample analysis validation and verification work associated with C- 10 1 and C- 104
post May 2012. Ecology asked if this action was originally anticipated in September 2011. ORP
stated that it did not know what the schedule was and could not respond. Ecology asked if there
will be an issue associated with approving work plan changes. ORP responded that the work
plans won't be affected. ORP added that the only issue would be with the C-101 tank waste
retrieval work plan (TWRWP), since the results of the C- 101 pushes should be included in the
TWRWP to confirm that modified sluicing is still an acceptable approach. Ecology noted that the
point of the question is that there will not be validated data for the TWRWP and that quick turn
results will have to be used, and the quick turns are referenced in the latest C farm leak assessment.
WRPS added as a clarification that a white paper was developed that included the quick turn
analysis and the logging data, and work is under way to incorporate the information in the white
paper into the C-101 TWRWP. ORP stated that further discussion could be had during the
TWRWP summary today.

The third question Ecology asked was about receipt of the summary report from the December
20 10 quarterly groundwater report on suspected organic detections in groundwater samples.
Ecology understands the suspected contamination has occurred in subsequent groundwater
sampling at Waste Management Area C (WMA-C) and in other areas, and asked when resolution
of the issue could be expected. ORP stated that Ecology was provided the groundwater organic
assessment evaluation around WvMA-C that's under way by DOE-RL and CHPRC. Through that
evaluation, a number of organics (between 8-12) have been looked at, and for the most part it has
been determined that these contaminants have been as a result of the old blank contamination in
the lab analysis artifacts, with the exception of chloroform. ORP stated that the information was
provided to Ecology yesterday, and once Ecology has a chance to review, ORP is open to
scheduling a meeting to answer additional questions. Ecology stated that the information
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provided closes the suspect contamination, and other information will need to be reviewed. An
action was set for Ecology to schedule a meeting with ORP if Ecology has questions on the
groundwater assessment evaluation.

The fourth question Ecology asked was about ORP's plans for the WMA-C REI. ORP stated that
samples are still being taken at C-203. ORP has maintained the format and template for the
RFI/CMS that was received prior to agreements with Ecology, and OR-P is now collecting and
compiling the technical aspects of what the RFI is. As ORP pursues that effort through FY12,
meetings will be held with Ecology to document the development of the REI. OR-P has an action
to continue meetings on the RFI development on the technical aspect.

Ecology referred to the ORP key documents list, page 2, and asked about the ongoing bi-weekly
meetings for the liquid leak rate assessments and the liner failures for SSTs. OR-P stated that
those bi-weekly meetings are no longer being held due to funding constraints and the re-evaluation
of work scope for FY1 2.

TPA-SST Retrieval and Closure Program:

M-045- 100 - ORP noted that this milestone and the associated Notice of Violation (NOV) have

been closed.

M-045 -101 - An agreement was reached between ORP and Ecology for an extension to December
5, 2011 to facilitate verification of the outstanding actions on the closure language and SST Part A
revisions.

M-045-80 - Ecology agreed to take an action to provide a date to submit comments on the WIR

process description document. The WIR document is one of four deliverables under this
milestone. ORP requested an extension to December 5, 2011 to provide comment resolution on
the other three deliverables, which are the tank removal study, the C-3 01 catch tank feasibility

study, and the RCRAICERCLA integration paper. Ecology agreed to the extension.

M-045-8 1 - ORP stated that it is still working through the review, comment, record (RCRs) with
Ecology on the pipeline feasibility study. A tentative meeting is scheduled November 1, 2011 for

ORP and Ecology to discuss the RCRs. ORP requested an extension to December 5, 2011 for

submittal and response to Ecology's RCRs. Ecology agreed to the extension.
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Tank in Appendix H. Status - ORP reported there was no change in status.

C-Farm Critical Path - Schedules for C- 10 1 and C- 102 have been aligned to support the
reallocation of resources for future projects in both tanks. There were slips in schedule to hard
heel removal (HHR) activities for C- 104, which reflected the changes to the FY1 2 BCR. An
additional activity was added in FY1 2 to perform caustic dissolution in C- 104. Minor slips in
schedule for HHR in C-108 were due to resources assigned to higher priority projects in C-107 and
C-i 12 atthe end of FY11. The schedule is expected to be recovered in C-108 by the end of
December 2011. Adjustments were made in other HHR activities as part of FY1 2 planning.
C-109 will now be retrieved before C-i 10. Both C-109 and C-i110 retrieve to tank A-106. For
C- 112 operations, there was an error on the September 2011 month end status. The error will be
corrected in next month's critical path schedule. Changes to DST receiver tanks for C-102 and
C-105 have a major effect on the scope of DST receiver tank 4. AZ-101 will no longer be used as

a C Farm receiver tank, based on FY1 2 planning. Scope under DST-4 is to improve upgrades to
AN- 10 1 supernatant pumps and jumpers, which supports C Farm tanks being retrieved to AN- 10 1.
Current expiration of the useful life for AN-101 hose-in-hose transfer lines (HIHTL) is August
2012, and a possible replacement of the HIHTL may be done if efforts to extend the useful life of
the hoses is not successful. C-105 retrieval operations are scheduled to occur in 2014 and it is
planned to go in AN- 106.

Ecology asked about the ability to recover schedules on any of the tanks, or if the schedules will
stay the same or get worse. ORP responded that there are several activities that will be moved out
to the right due to FY1 2 replanning, and that most of the schedules will be recoverable based on
the interim BCR and after the appropriations come through.

Ecology inquired about the status of the questions on the baseline review that were submitted to

ORP. ORP took an action to provide a response to Ecology's questions that were submitted in a
handout. Ecology noted that the questions are related to ORP's original baseline budget, and
were submitted in an effort to understand the baseline before ORP started making changes.

Tanks with Individual Milestones - ORP reported there was no change in status.

Double-Shell Tank Closure - No change in status.

242-A Evaporator Status - No change in status.
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CD-SST Retrieval and Closure:

D-OOB-OlIA - ORP stated that as retrieval is completed, a retrieval completion certification will be
submitted to Ecology. ORP noted that retrieval completion certification for C-107 and C-108 is

anticipated in the near future. Ecology noted that WRPS and ORP have indicated that discussions
are held before tank retrieval is completed, and asked if ORP is still planning to hold those
discussions. ORP responded that a discussion will be held with Ecology before tank retrieval is

completed, and that the discussions regularly occur in meetings. Ecology requested clarification
on how ORP plans to make decisions on tanks for retrieval technologies in advance of getting near

the end of completion in a tank. ORP responded that discussions on limits of technology have not
been established, other than modified sluicing, because the other technologies are very new. As
further retrieval in tanks is achieved, there will be an opportunity to discuss how the new
technologies are performing.

MWPS noted that after the revisions to TWRWP 22393 were made, Ecology, ORP and WRPS

agreed that discussions would be held on the practicability evaluation language in the Consent
Decree. Ecology stated that there are two different meetings needed to address retrieval
completion. The first meeting would be towards the end of retrieval, and as the limit of

technology is assessed, it would be determined what data would be needed to satisfy the parties

that retrieval is complete. The second meeting would address the retrieval certification under the

Consent Decree, and the parties would need to reach agreement on what the certification will look
like before it is generated. An issue was identified that agreement is needed on the content and

format of the tank completion certification under the Consent Decree. Ecology stated that there
could be an issue for tank C- 108, speculating that after the caustic is added, the chemistry and

dissolution would not be what is anticipated; however, the data would indicate that the tank is

close to being retrieved, so how would the decision be made that retrieval is complete. Ecology
expressed the concern that ORP will not achieve the required 360,000 gallons in all the tanks, but
that ORP will persist in trying to reach 360 at the risk of schedule, placing Ecology in the position
of being compelled to accept information or a lack of information in making a decision or

agreement. Ecology also expressed concern with the budget uncertainty and that ORP will not

have the funding to address in advance any tank retrieval problems. ORP responded that it does

not make decisions based on dollars, and it has a baseline schedule that it follows. ORP added

that with the current budget constraints, some of the work scope was moved from FY1 2 to FY1 3

7



ORP Project Managers Meeting
October 25, 2011
2440 Stevens Ctr.

Richland, Washington
Meeting Minutes Transmittal

without a full understanding of what the lifecycle impacts are, and a lot of changes can't be made
until the Congressional appropriations are received.

Ecology requested constructive participation with ORP in an effort to understand how ORP plans
to determine practicability of retrieving tanks. ORP agreed that it would be constructive to hold
meetings to discuss limits of technology and the interpretation of practicability. ORP also
suggested that Ecology attend the bi-weekly operations meetings where discussion is held about
the progress being made in tanks and how technology is performing. An action was taken for
ORP and Ecology to schedule meetings to discuss the interpretation of practicability under the
Consent Decree and how those opportunities can potentially be used in operations.

Retrieval Engineering Questions - ORP handed out written questions from Ecology and the
responses from WRPS.

CD-Tank Waste Retrieval Work Plan (TWRWP) Status - ORP stated that a revision to the
TWRWP for C- 101 is being drafted since the extended reach sluicers are being used instead of the
mobile retrieval system (MRS). ORP will share the revised TWRWP? with Ecology following an
internal review. ORP noted that with respect to the vadose zone pushes around C- 101, the quick
turnaround results will be included in the TWVRWP, per agreement with Ecology.

M-045-91. SST Integrity Assurance:

ORP noted that the first four milestones listed (M-045-91G-T05, M-045-91C, M-045-91G-TO1,
M-045-9113) have all been completed and are awaiting concurrence from Ecology. A change

package is being prepared for M-045-91F-TO1, which is currently at risk. ORP is working with
the contractor to determine a target date. Due to limited time remaining for today's PMM,
Ecology requested a meeting to discuss several questions regarding the SST integrity assessment.
ORP took an action to schedule a meeting to discuss Ecology's questions. Ecology stated that if
there are any items of note that result from the meeting, it will be documented and attached to the

ORP PMM minutes.

In Tank Characterization and Summary

Due to time constraints today, an overview was not given by ORP.
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Tank Operations Contract (TOC) Overview - ORP provided a brief overview of the cost and

schedule variances. Ecology asked about the probability of the pretreatment alternative studies
moving forward. ORP responded that supplemental pretreatment would probably not proceed
under a continuing resolution.

Acqjuisition of New Facilities; M-90-00: M-47-00:

ORP stated that the first three milestones (M-090-1 1i, M-090-00, M-047-06) are on schedule;
however, negotiations are not yet under way. Ecology noted that ORP and Ecology are engaged
in informal technical discussions relative to M-047-06, and Ecology expressed appreciation for

receipt of the initial schedules from ORP. ORP reported that relative to secondary waste, value

engineering sessions are ongoing to select the solidification technology.

Suipplemental Treatment and Part B Permit Applications: M-62-00, -20, -30, -45:

ORP reported that WRPS has submitted all the documents necessary for a critical decision 1
(CD-i) approval associated with M-062-4OZZ. ORP is reviewing the documents, and once the

comments are documented and reconciled, the CD- 1 work will be shelved until a sufficient amount
of appropriation is received to move forward with CD-i. ORP stated that the Interim Hanford

Storage facility conceptual design has been initiated, and a process hazard analysis workshop will

be held next week, which Ecology has been invited to attend. ORP has met with Ecology, the

contractor and the project managers to go over the regulatory permitting schedules and the critical

decision milestone schedules for both interim Hanford storage and secondary waste. ORP

acknowledged that Ecology has limited time constraints regarding attending the value engineering

sessions or the process hazard analysis, so a briefing is planned at the end of the two sessions to

provide Ecology with the results of the discussions and any decisions that were made.

System Plan - ORP reported that System Plan Rev. 6 was approved by ORP and Ecology and
released by VWS on October 5, 2011. The remaining milestones are on schedule.

Waste Treatment Plant

ORP reported on the discussion that was held during the tank farm portion of today's PMM, noting

Ecology's request for a member from the integration team to be a participant in the PMM.

Ecology acknowledged that the integration function is still evolving, but it is becoming more of a

need and a function that should be represented during the PMMs. ORP stated that related to
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integration are the one system proposals that were received yesterday from the two contractors.
Ecology asked if ORP would share any information possible during the PMMs so that Ecology
could keep up with the progress and activities associated with integration and the one system
proposal. ORP agreed, noting that the TPA requirements may set out a different meeting for the
information to be provided. ORP reported that the deliverable for M-062-49 is on schedule for
submittal to Ecology by October 31, 2011, and ORP is preparing the certification statements that
will accompany the document. Ecology asked if the certification document that is to be submitted
will certify that the WTP design can accommodate what it's supposed to do towards the mission.
ORP responded that it is not a mission certification, noting that it is a very important distinction to
understand. The wording in the milestone acknowledges supplemental treatment does exist, and
the certification covers what is in the WTP project.

ORP reported that the current fianding profiles are an unknown at this time. The funjing profile
that was submitted for FY1 2 is -40 million dollars. The Congressional markup is at 40mlin

which has not yet been approved. ORP is not expecting the 740 number to change, and efforts are

being made to assess what the impacts will be. ORP is working with Headquarters and Congress
in an attempt to gain some understanding of what the long-term funding profile will be. ORP
noted that it can't plan on a year-to-year basis, but needs to have an understanding of the whole
profile to be able to achieve its goal as effectively as possible. Ecology asked if the profile

includes supplemental technology. ORP responded that it does not, and that the profile is aligned

with the WTP project that's currently identified; i.e., the line item, Congressionally-approved

construction project. That scope includes the HLW glass facility, Pretreatment facility, the LAW
facility as it is currently configured, and all the supporting facilities under the capital line item

project. Anything in tank farms is not included in the line item project scope, including

supplemental treatment. ORP stated that in terms of the baseline with the anticipated profile, it is
consistent with all the commitments and milestones, and the project is moving forward positively
with performance.

Cost and Schedule Performance - The overall negative cost and schedule variances for August
2011 are expected to be recovered in the November-December time frame with the delivery of

equipment.

Significant Planned Actions in the Next Six Months - ORP noted that the siding of the High Level

Waste (HLW) facility was completed, which will allow electrical and other components to be

placed inside the facility during the winter.
10
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Pretreatment (PT) Facility

ORP reported on the technical issue with the process vessel vent (PVV). Due to the entrainent
coefficient, one of the key actions is to conduct more testing. Parson's has been awarded the

contract for the testing, and they are building the equipment system and procuring simulants.
There was an issue with the simulant, and another option for simulant is being procured. The
testing was scheduled for December 2011, but because of the simulant issue the testing is expected

to be completed in January 2012. However, an attempt is being made to move the testing back to
December 2011.

Informational testing is under way by Bechtel to validate that the non-Newtonian mixing is
bounding. The validation testing uses a computational fluid dynamics (CFD) model. ORP
stated that the information will be used to help formulate what is tested during the NQA- 1 test
protocols. Ecology asked what Bechtel's plans are if the initial testing proves that

non-Newtonian is not bounding. ORP responded that Bechtel has prepared a draft strategy

document that identifies a simultaneous path forward for testing with an option to scale up with

additional four-foot, eight-foot and 14-foot models. The document is in external review and is

expected to be issued sometime in November 2011. Ecology asked if the CFD model disproves a

point, are there other factors in the CFD model that can be perturbated in order to rerun it to try to

accommodate the non-Newtonian characteristics. ORP responded that the experts have advised
that it would be almost impossible due to the amount of validation work that would be needed.

ORP noted that whether or not the testing fails, the data will be used for the scaling option.

Ecology asked if this activity would be in jeopardy due to the constrained funding profile. ORP

responded that the activity is top priority. ORP reiterated that the information will not be used to

validate the design, but provide information to define what changes might be needed, and that the

design meets all the safety requirements.

Issues - ORP reported that the issue with a revised design for the HLP-22 vessel has been resolved,
and the vendor has been given the approval to move forward with the design change. Ecology

asked about the impact to critical path. ORP stated that the vendor schedule is about six weeks

behind the critical path. There are two fabrication vendors, and a meeting is planned for

sometime in November 2011 to discuss the final schedule with the vendors.

Ecology inquired about the status of the CXP- 1, noting that the status was asked about last month.

Ecology noted that the crane that was to be used is broken down, and asked about the impact on
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schedule. Ecology also asked about the retrofitting of the CXP-4 and other associated
components, and where that all fits into the design queue. ORP responded that the CXP-1 vessel
removal is delayed due to breakdown of the crane, which is expected to take about six to eight

weeks for repair. There will also be some delay with other crane activities, such as pipe
installation in the same space, but none of the activities are critical path. ORP stated that the

detailed design of the CXP-4 is expected to be transmitted to Ecology in the March to May 2012

time frame. Ecology requested that the status of the CXP be included in the significant planned
actions.

High Level Waste

ORP reported that the milestone for completion of structural steel to 37 feet is on schedule.
Ecology requested discussions well in advance of completion of the milestone in an effort to be

prepared for validation of the 37-foot level. ORP stated that the build-out of the filter cave

remains the critical path, which involves installation of the filter housings and the dampers for

three different filter systems. Nine of the I11 filter housings have been set.

Issues - ORP reported on an emerging issue associated with the filter housings. During

installation last week, it was discovered that the assembly of some of the components on the

effluent side of the filter housings had been reversed. A stop work has been issued with the

vendor, and an assessment is being done to determine a solution. The units came from fabricator

assembled incorrectly, and the error was not caught during receipt and inspection of the units,

which is another issue that is being investigated. A noncompliance report (NCR) has been

written, and the vendor will be required to submit a corrective action plan. ORP stated that the

critical path in HLW can be maintained, and the work to correct the housings can be done at a later

time. ORP provided an update on the issue with the siding material for the HLW annex. The

vendor replaced the defective material, and most of the siding has been completed.

Low Activity Waste Facility (LAW)

ORP reported that the critical path in LAW is the thermal catalytic oxidizer (TCO). Delivery of

the TCO is expected next summer. Ecology asked if the scheduling profile for the TCO will

remain critical path or if any margin will be recovered. ORP indicated that the TCO will remain

critical path.
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The current emphasis in LAW is a reanalysis of some of the components for the offgas system,
which is a result of some increases in temperature. The reanalysis is to ensure all of the correct

specifications are given to the vendors. Oregon Department of Energy (ODOE) asked about the

design changes to the offgas system due to the increased in temperatures. ORP explained the

vendor for the Thermal Catalytic Oxidizer (TCO) was provided with an outlet temperature

requirement and a footprint requirement. To meet the outlet temperature requirement the heat

exchanger size increased the TCO footprint greater than the allowable footprint requirement.

Since the increase in temperature was within the Caustic Scrubber design requirements, the outlet

temperature on the TCO was increased.

Another focus on the offgas system is the carbon bed adsorber, which is on track for delivery in the

November-December 2011 time frame. ORP noted that installation of the inert fill drop lines

was completed last month, an activity that was slated for completion in the next six months.

Cost and Schedule Performance - ORP reported that the cost performance is slightly less than a

1.0, and is primarily due to electrical and pipe installation. The negative schedule variance is

primarily due to plant equipment work that was completed early. Procurement of the transmitters

for temperature pressure, etc. has been delayed due to final verification of specifications.

Analytical Laboratory (LAB)

ORP reported that one of the efforts in LAB is focused on the completion of the mechanical

installation of the autosampler system (ASX). Another effort is working through evaluation of

methods that will be required in LAB. ORP stated that good progress is being made in the feed

prequalification area. ORP reported that the substantial complete milestone is due by December

31, 2012, and early completion is anticipated in July 2012. Ecology inquired about a generally

accepted definition of substantially complete. ORP responded that a presentation has been

drafted, and suggested scheduling a meeting with Ecology to provide a briefing and go over the

Consent Decree and existing milestone definitions. Ecology suggested starting discussions on

substantially complete early in an effort to move forward without holding anything up, and also to

set a precedent for how to proceed with these types of activities in the future. ORP added as a

caution that the TPA milestone is already defined, so discussions will center around clarifying the

definition and not redefining the milestone or negotiating different criteria. Ecology concurred

with ORP's statement.
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Ecology inquired about the discrepancy between the completion level for LAB of 66 percent and
the LAB overall at 47 percent. ORP explained that a large portion of percent complete in LAB is
in methods development and instrumentation, and the methods development comes at a later stage
in the schedule than the physical construction.

Ecology brought up an issue of the contractor requesting an expedited review of the drawings for
the drip pans that go under the sinks. At the time of the request Ecology learned that the drip pans
had not yet been fabricated. Now that the drip pans have been fabricated, Ecology has been
requested by the contractor permitting group to do an expedited approval on the design and
modifications. ORP responded that it was aware of the issue and will be discussing it with the

contractor to ensure there is a consistent priority list.

Cost and Schedule Performance - ORP noted that the poor schedule performance for the period
was primarily driven by some equipment that did not arrive on time, which will be recovered in the

following month.

Balance of Facilities (BOF)

ORP stated that turnover of the switch gear building is the current focus. The emergency turbine
generator (ETG) contract was awarded to Rolls Royce, and an integration plan is being prepared to
ensure the proper codes and requirements are implemented. Ecology asked about the startup time

for the ETG to accept power. ORP stated that the startup is being designed for uninterrupted

power supply (UPS), which will be consist of batteries. ORP stated that the delay in startup is in
the range of 45 seconds to a minute and a half, which is not an issue for the ventilation systems in

HLW and Pretreatment. ODGE inquired about the concern that the Defense Nuclear Facilities
Safety Board (DNFSB) had with the ammonia system. ORP stated that a response letter from

Bechtel was just received that addressed the issue. A hazards analysis has been conducted and the

information will be used in the design.

3.0 Agreements

There were five agreements reached today (See attached agreements, issues and actions list).

4.0 Recent Items Entered into the Administrative Record

See list of recent items on the agenda.
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5.0 Upcoming Meetings

The next ORP dry run was scheduled for November 15, 2011, and the TPA Quarterly is scheduled

for November 17, 2011.
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ORPJEcology TPA and CD Agreements, Issues, and Actions

per October 25, 2011 ORI? PMM Meeting

Agreements:

1. November Dry-Run for the Quarterly meeting will be held on Tuesday, November 1 5 th,
2011.

2. Resolution of M-045-101 is extended to December 5, 2011.
3. M-045-80 (Items 2,3, and 4) - Ecology and ORP agree to extend submittal and response to

Ecology comments to December 5, 2011.
4. M-045-8 1 - Ecology and ORP agree to extend submittal and response to Ecology to

December 5, 2011 contingent on disposition of RCRs.
5. Quick turnaround results from vadoze zone data will be discussed in C-101 TWRWP.

Issues:

1. Ecology requests a TOC/WTP Integrator be a participant in both TOC and WTP sections of
the ORP PMM Meetings.

2. Agreement on content/format of CD Tank Completion Certification is needed.

Actions:

1 . Discuss Issue #1 [Ecology requests a TOC/WTP Integrator be a participant in both TOC and
WTP sections of the ORP PMM Meetings] with ORP Assistant Manager to resolve issue by
November PMM. Actionee: Glyn Trenchard

2. Establish calendar event (day/time) for bi-weekly and Parties determine attendance.
3. Schedule meeting between ORP and Ecology on September 22, 2011 RFI Meeting Minutes.

Actionee: Bob Lober.
4. ORP will submit change notice for M-045-92B specific to monitoring plan, scope, and

schedule for TY Barrier. Actionee: Bob Lober.
5. Briefing on S-Farmn work to date. Actionee: Bob Lober.
6. Brief Ecology on Sample Analysis/Validate C- 10 1 and C- 104 post May 2012. Actionee: Bob

Lober.
7. ORP/RL set up meetings on GW assessment evaluation based on Ecology questions on

provided information. Actionee: Ecology
8. Continue meetings on RFI/CMS between ORP and Ecology. Actionee: Bob Lober.
9. Ecology provide a date to submit comments on WIR Process Description for M-045-80 Item

1. Actionee: Jeff Lyon.
10. ORP will provide response to Lyon's (Ecology) questions on Baseline clarification [Handout

given by Jeff Lyon]. Actionee: Joni Norton
11. Ecology and ORP will meet to discuss meaning/interpretation of CD definition of

practicability.
12. Meet with Jeff Lyon (Ecology) on questions regarding SST Integrity and will put forth

meeting minutes to next PMM. Actionee: J. Johnson.
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Office of River Protection
Tni-Party Agreement Milestone Review Meeting

October 25, 2011

Page Topic Leads Time

TPA I / CD 1 Statistics / Status / Minutes Discussion Woody Russell / Dan 9:00
McDonald / Jeff Lyon

TPA 6 Single-Shell Tank Corrective Action; M-45, -50, - Bob Lober / Jeff Lyon 9:20
60
Single-Shell Retrieval and Closure Program TPA
Milestones Status; M-45-00 series,
- Tank in Appendix H Status
- C-Farm Critical Path CrsKm a

TPA 8 / CD 5 - Tanks with Individual Milestones Cnihri Kep /LDan 9:35
- Double-Shell Tank Closure Kih efLo
- 242-A Evaporator Status
SST Retrieval and Closure CD Milestones and
TWvRWP Status; D-OOB series____

TP 1 ST ntgrt Asuane;M-5-1Jeremy Johnson/ 9:55
TPA 8 ST Inegrty Asurnce;M-4-91Michelle Hendrickson

TPA21 InTak haaceriatonan SmmryJeremy Johnson /10:00
TPA 1 I Tan Chraceriztio andSumaryMichael Barnes

TPA 22 Tank Operations Contract (TOC) Overview Dan Knight / Jeff Lyon 10:05

TPA 27 Acquisition of New Facilities; M-90-00; M-47-00 Janet Diediker / Jeff 10:20
Lyo / anMcDonald

TPA 28 Supplemental Treatment and Part B Permit Steve Pfaff / Jeff Lyon / 10:25
Applications; M-62-00, -20, -30, -45 Dan McDonald____

TPA29 SysemPla; -6240Dabrisha Smith / Jeff 10:30
TPA 9 Sste Pla; M62-0 Lyn /DanMcDonald

BRIEAK
TP 3 /CD8 WTP Overall TPA and CD Summary and Delmar Noyes /Dan 10:45
TPA 3 CD 8 Milestones Status; M-62-0 1; M-62-49; D-OOA-0 1, McDonald

-06,4-7

TPA 32/CD 10 WTP Pretreatment (PT) Facility; D-OOA- 13, -14, - Wahed Abdul IDan 10:55
15,-16,-49 McDonald

TPA 34 /CD 13 WTP High-Level Waste (I{LW) Facility; D-OOA- Gary Olsen / Dan 11:05
02, -03, -04, -21 McDonald

TPA 35 /CD 15 WTP Low-Activity Waste (LAW) Facility; D- Jeff Bruggeman / Dan 11:15
OOA-07, -08, -09 McDonald

TPA 37 /CD 18 WTP Analytical Laboratory (LAB); D-OOA-05 Jason Young / Dan1:2

TPA 38 /CD 20 WTP Balance of Facilities (BOF); D-OOA- 12 McDonald 11:25

Project Manager TPA Review October 2011
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Office of River Protection Monthly Project Summary

WBS 5.2 Retrieve and Close Single Shell Tanks

M-045-58, Submit to Ecology for Review and Approval as an Agreement primary
document, a phase 2 CMIS Master Work Plan, Due: 12/31/08 Status: Complete.
Master Work Plan is in the Primary document revision process. ORP transmitted its response to
Ecology on August 18, 2010. Ecology extended review of comment responses to October 29,
2010. Ecology requested at the October PMM a two week extension from October 27, 2010.
ORP acknowledged that Ecology's comment response will be considered in abeyance until
DOE-ORP, Ecology, and EPA complete their negotiation of the AlP applicable to Appendix 1.
Ecology assumed that negotiations would be done December 24, 2010. They have been
extended.

M-045-60, Submit to Ecology for review and approval as an Agreement primary document
DOE's Phase 2 RFI/CMS Work Plan and Sampling and Analysis Plan (SAP) for WMA C,
Due: 12/31/08, Status: Complete.
ORP and Ecology continue to meet monthly to identify and manage changes in the work plan.
The last meeting was held September 22, 2011. Meeting minutes for the July 29 and August 25,
2011 sessions have been signed by the parties and have been entered into the TPA administrative
record.

M-045-56, Complete Implementation of Agreed to Interim Measures, Due: TBD, Status: On
schedule. Annual DOE/Ecology meeting to discuss interim measures for 2011 was held on July
13, 2011, completing milestone M-045-56G. Meeting minutes have been signed by the parties
and entered into the TPA administrative record.

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
WMAS (pending the CMIS report, milestone M-45-58, and implementation of other interim
corrective measures), Due: TBD, Status: On Schedule

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/14, Status: On Schedule

M-045-62, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 Corrective Measures Study Report for WMA C, Due: 06/30/2015, Status: On
Schedule

M-045-92, DOE and Ecology will establish selection criteria for installation of additional
interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due: 9/30/2016,
Status: On Schedule.

M-045-92K, Barrier 1 Design/Monitoring Approval from Ecology, Due: 6/30/2011, Status:
Complete.
M-045-92M, Barrier 2 Design/Monitoring Approval from Ecology, Due: 6/30/2012, Status:
Complete. If negotiated, complete installation of 4 additional interim barriers at a rate of one per
year, with the first being completed by October 31, 2012. Prior to beginning construction and at
least sixteen months before construction is to be complete, DOE will submit to Ecology a final

Project Manager TPA Review 6 October 2011



Office of River Protection Monthly Project Summary

design and monitoring plan for each interim barrier. The barrier design and monitoring plans will
be consistent with those developed for WMA T and TY unless DOE and Ecology agree
otherwise. Ecology will authorize construction upon approval of these submittals. Ecology
letter, I11 -NWP-044, dated May 19, 2011, approved the actions associated with these milestones.
ORP sent letter 11I -TF-064 to ECY on June 15, 2011 to formally close these milestones.

M-045-92F, DOE and Ecology will meet yearly to review the monitoring data, agree to
changes in monitoring (if needed) and assess the performance of the demonstration barrier,
Due: 12/31/2011, Status: On Schedule for meeting to status barrier monitoring, performance
observations and any changes to monitoring as budget or results to date suggest.

Significant Past Accomplishments:

I . T-Farm interim barrier monitoring continued through September.
2. TY Interim Barrier monitoring continued through September.
3. Continued direct push characterization in C Farm at various planned locations and

completed the angled direct push campaign beneath tank C-101
4. Completed direct push campaign in S farm in support of a potential future interim barrier.
5. Continued the joint process with Ecology and other regulatory agencies and stakeholders

to define the inputs, approaches, assumptions and methods that will be used for
development of a performance assessment for Waste Management Area C.

6. Continued remediation technology assessments in support of a Corrective Measures
Study for WMA C.

7. Electrical resistivity data was collected from surface and deep electrodes in eastern BY
farm and analysis was completed.

8. Continued direct push campaign in S-farm in support of a future interim barrier.

Significant Planned Actions in the Next Six Months:

1. Complete direct push campaign near C-200 tanks in C Farm.
2. Complete reporting of 3-D SUE data analysis in eastern BY farm.
3. Perform additional updates to WMA C RFI/CMS workplan based on requested changes

from Ecology.
Issues:

. FY20 12 funding constraints may impact FY20 12 scheduled work.

Project Manager TPA Review 7 October 2011
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SST Retrieval and Closure Program

M-045-100, Submit as a primary document a Catch Tank "assumed leak response plan,
Due: 12/27/10, Status: Complete. Transmitted from ORP to ECY via letter I10-TPD- 176 on
12/28/10. Ecology issued a Notice of Violation on May 24, 2011, via letter 1 I1-NWP-038,
indicating that the deliverable did not fulfill the milestone. The ORP initiated dispute resolution
on June 1, 2011 via letter 11I -TF-065. ORP also requested an extension of the comment
resolution period via letter 11 -TF-067. Ecology letter 11I -NWP-099 to DOE, dated August 2 5,
2011, highlighted an ECY/DOE Agreement In Principle for a path forward and extended the due
date to October 31, 2011. A revision to the M-45-1 00 milestone deliverable document was
developed collaboratively between ECY and ORP, and was formally transmitted from ORP to
ECY on August 29, 2011, via letter 11I -TF-090. ECY provided notification that the plan had
been approved and the milestone completed on September 26, 2011 via 11I-N WP-1I 10. ORP
submitted a Motion and Order of Dismissal to the Pollution Control Hearings Board dismissing
its appeal on September 29, 2011. The PCHB issued a Motion and Order of Dismissal on
October 5, 2011. The milestone and NOV are officially closed out and removed from the issues.

M-045-101, Submit to Ecology as a primary document a report on all catch tanks and
associated pipelines in the SST System Part A, Due: 12/27/10, Status: Complete. Transmitted
from ORP to Ecology via letter 1 0-TPD- 176 on 12/28/10. Comments were transmitted from
Ecology to ORP on May 27, 2011, via letter 11I -NWP-048. ORP requested an extension, to
August 31, 2011, of the comment resolution period, via letter 11I -TF-067. ORP requested an
additional extension to the comment resolution period in the September TPA managers meeting
to October 31, 2011. Resolutions have been identified for all comments, awaiting concurrence
from Ecology on closure language and verification that SST part A revisions are consistent with
document. ORP requests extension until December 5th to facilitate verification of those
outstanding actions.

M-045-80, Complete those portions of C-200 Closure Demonstration Plan, Due: 1/31/2011
Status: Complete. Four primary documents transmitted from ORP to Ecology via letter I10-TPD-
166 on 12/28/10. Comments on three of the four documents were transmitted from Ecology to
ORP on May 27, 2011, via letters 11I-N WP-045, 1 I1-NWP-047, and 1 I -NWP-05 1. ORP
requested an extension, to September 25, 2011, of the comment resolution period for those three
documents via letter 11I -TF-067. Ecology requested additional time to review Radioactive Waste
Determination Process Plan for Waste Management Area C Tank Waste Residual via I11 -NWP-
049. ORP requests Ecology identify submittal date of WIR comments. ORP is processing
submittal of final Tank Removal Study with approved Ecology RCRs, Response to Ecology
comments on Catch Tank C-301 Feasibility Study and RCRA/CERCLA Integration deliverables
prior to December 5 'h.

M-045-81, Implement & complete all remaining activities in C-200 Closure Demonstration
Plan and provide a report of the results of those activities, Due: 9/30/2014, Status: On
Schedule. The first deliverable specified in the closure demonstration plan was formally
transmitted from ORP to ECY via letter 10-TPD-166 on 12/28/10. Comments were transmitted
from Ecology to ORP on June 1, 2011, via letter 11I -NWP-052. ORP requested an extension, to
September 25, 2011, of the comment resolution period for those three documents via letter 11I-

Proj ect Manager TPA Review 8 October 2011
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TF-067. ORP and Ecology have established a meeting on November 1, 2011 to discuss Ecology
comments. ORP has requested an extension until December 5 for disposition of comments.

M-045-82, Submit complete permit mod requests for Tiers 1, 2, & 3 of the SST, Due:
9/30/2015 Status: On Schedule

M-045-84, Complete negotiations of TPA interim MS for closure of second WMA, Due:
1/31/2017, Status: On Schedule

M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule

M-045-85, Complete negotiations of TPA interim MIS for closure of remaining WMAs, Due:
1/31/2022, Status: On Schedule

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On
Schedule

M-045-00, Complete Closure of all Single Shell Tank Farms, Due: 1/31/2043, Status: On
Schedule

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12
months after retrieval certification), Status: On Schedule

Significant Past Accomplishments:

0 See discussions above and related discussions in Consent Decree report.

Significant Planned Activities in the Next Six Months:

" See discussions above and related discussions in Consent Decree report.

" Work to discuss and resolve issues and comments associated with deliverables for M-45-
101, 80, and 81.

Issues:

*The WMA-C PA is suspended based on limited funding becomes available to resume and
finish the task supporting both RCRA/CERCLA/DOE 435.1 closure plans.

Project Manager TPA Review 9 October 2011
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Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria

Tank 241-C-106

Significant Past Accomplishments:

None

Significant Planned Activities in the Next Six Months:

0 Continue U.S. Nuclear Regulatory Commission (NRC) review of the C- 106 exception
request. A Request for Additional Information (RAI) was received from the NRC in
February 2009. (It has been discussed with the NRC that much of the additional information
requested is dependent upon development of C-Farm residual waste PA and, therefore,
cannot be provided until the PA is published.)

Issues:

None

Project Manager TPA Review 10 October 2011
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Office of River Protection Monthly Project Summary

Tank Retrievals with Individual Milestones

Tank 241-A-103

M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: 9/30/22 Status: On
schedule. Change package M-45-1 1-04 switched tank S- 102 to A- 103 with a completion date of
09/30/2022 for M-045-15.

M-045-15A, Embedde~d Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix 1, Due: 9/30/22, Status: On schedule. Updated with A-103 tank and due date of
9/30/22 per M-45- 11-04 Change Package.

M-045-15D), Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: 9/30/22, Status: On Schedule.
Updated with A- 103 tank and due date of 9/30/22 per M-45- 11-04 Change Package.

Significant Past Accomplishments:

* Change Package M-45-1 1-04 was signed by ORP and Ecology on 04/19/11.

Significant Planned Activities in the Next Six Months:
None

Issues:
None

Tank 241-S-112

M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Project, Due: TBD (in accordance with M-045-84 or M-045-85), Status: On
Schedule

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: TBD
Status: On Schedule as part of M-045-84 and M-045-85.

Significant Past Accomplishments:

Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S- 112 is
complete.

Significant Planned Activities in the Next Six Months:
None

Issues:
None

Project Manager TPA Review 15 October 2011
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Complete Closure of Double Shell Tanks

M-042-OOA, Complete closure of all double shell tank farms, Due: TBD, based upon
completion of retrieval under M-62-45 plus 5 yrs but no later than 9/30/2052 Status: On
Schedule

Significant Past Accomplishments:

None

Significant Planned Actions in the Next Six Months:

None

Issues:

None

Project Manager TPA Review 16 October 2011
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242-A Evaporator Status (previously reported under Milestone M-
48, which has been closed out)

242-A Campaign strategy:

No campaigns were conducted in FY20 11 due to ongoing 242-A and Tank Farm Life Extension
and ARRA funded facility upgrades. The 242-A Campaign Strategy for FY20 10 through
FY20 15 depicted below has been updated based on ORP- 11242, River Protection Project Plan,
Revision 5, and ongoing schedule integration efforts.

Fiscal Campaign Feed Sur akCmet
Year No. Source Sur akCmet

FY10 10-01 AW-106 AW-106 Campaigns 10-01/10-02 were performed
back-to back starting in late August and
completing in early October 20 10.

FY10 0-02Campaign 10-02 was an acceleration ofFYO 1-2 AW-106 AW-106 previously planned Campaign I11-0 1.

No campaign conducted in FY11I due to
FY11 NA NA NA ongoing 242-A and Tank Farm facility life

extension and ARRA funded upgrades.

Estimated start June 2012. May require two
FY12 12-01 AP- 107 AP- 107 (2) passes to achieve waste volume

reduction.

FY13 130 P14AP- 107 Estimated start March 2013.

FY13 13-02- AW-106 AP- 107 Estimated start September 2013.

AN- 106 Estimated start March 2014. Two (2) passesFY14 14-01 AZ-102 AP- 107 required.
AW- 106

FY15 15-01 AY-101 AP- 107 Estimated start March 2015. Three (3)
AZ-102 passes required.

FY15 15-02 AY11A-17 Estimated start August 2015. Four (4) passes
AY-11 AP107 required.

Project Manager TPA Review 17 October 2011
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SST Integrity Assurance

M-045-91G-T05, Provide to Ecology a report documenting and evaluating the visual
inspection of 12 SSTs per the criteria listed in Table 3.3 in RPP-PLAN-46847, Rev.0, Due:
3/31/2011, Status: Complete 03/11 /11 (Letter I11 -TF-03 9). Ecology completed review and sent
an approval letter stating ORP had met this milestone on 5/12/2011. (Letter I1I-NWP-04 1)

M-045-91C, implement the DQO process to develop and provide Ecology a Test Plan to
evaluate the chemistries as specified in R-PP-RPT-43 116. Rev 0, Due: 9/30/2011, Status:
Complete 09/15/11 (Letter 11I -TPD-057).

M-045-91G-TO1, Provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 530, 000 gallon tanks (B, BX C, T and U Farms), Due:
9/30/2011, Status: Complete 09/15/11 (Letter I11 -TPD-064).

M-045-91B, Submit a Sampling and Analysis Plan to Ecology for the sampling of sidewall
cores from tank 241-A-106 or alternate tank approved by Ecology, Due: 12/30/2011, Status:
Complete 09/20/11 (Letter I11 -TPD-069).

M-045-91F-TO1, Provide to Ecology as a HFFACO secondary document a report
evaluating the applicability to Hanford SSTs of the liquid leak rate assessments of sludge
and salt-cake from the Savannah River Site, Due: 1/31/2012, Status: At risk.

M-045-91G-T02, provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 750,000 gallon tanks (BY, S, TX and TY Farms), Due:
1/31/2012, Status: On Schedule

M-045-91D, Submit to Ecology an analytical test plan for the cores removed from the C-
107 plug, Due: 3/31/2012, Status: Complete 06/27/11. ORP letter 1 I1-TPD-043 transmitted the
test plan to Ecology on June 27, 2011. (Letter I11 -NWP-077)

M-045-91G-T06, Provide to Ecology a report documenting and evaluating the visual
inspection of 12 SSTs per the criteria in M-045-91G-T05, Due: 3/31/2012, Status: On
schedule pending final appropriations.

M-045-91G-T03, Provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 1,000,000 gallon tanks (A, AX and SX Farms), Due: 9/30/20 12,
Status: On schedule pending final appropriations.

M-045-91D-TO1, Provide Ecology a report containing the results and interpretation of
testing, and analysis performed on the concrete dome samples obtained from the Tank C-
107 plug, Due: 5/31/2013, Status: On schedule pending final appropriations.

M-045-91F-T03, Provide to Ecology, as a HFFACO secondary document a report assessing
the feasibility of testing for ionic conductivity between the inside and outside of SSTs, Due:
5/31/2013, Status: On schedule pending final appropriations.
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M-045-91F-T04, provide to Ecology, as a HFFACO secondary document, a report on the
100-series single-shell tanks which have been or will be identified as having leaked in RPP-
3268 1, Rev 0, Due: 7/31/201-3, Status: On schedule pending final appropriations.

M-045-91F-T02, Provide to Ecology as a HFFACO secondary document a report
evaluating the common factors of liner failures for SSTs that have leaked and will provide
recommendations as appropriate, such as enhanced Leak Detection, Monitoring, and
Mitigation, Due: 7/31/2013, Status: On schedule pending final appropriations.

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/2013, Status: On schedule
pending final appropriations.

M-045-91G-T04, provide to Ecology the Structural Analyses of Record final documentation
for SSTs for 55,000 gallon tanks (B, C, T and U Farms), Due: 10/31/2013, Status: On
schedule pending final appropriations.

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity)
summarizing and evaluating the information submitted under M-045-91F-TO1 through -

T04, Due: 12/31/2013, Status: On schedule pending final appropriations.

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record
(AOR) for SSTs, Due: 4/30/2014, Status: On schedule pending final appropriations.

M-045-91134O1, Provide Ecology a report containing the results and interpretation of
testing. and analysis, performed on the concrete core obtained from Tank A- 106 or
alternate tank, Due: 9/30/20 14, Status: On schedule pending final appropriations.

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to
establish additional milestones based on information obtained from the actions in the
preceding M-045-91 series milestones to date, Due: 7/31/2015, Status: On schedule pending
final appropriations.

M-045-9 11, Provide to Ecology an IQRPE certification of SSTs structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: 9/30/2018, Status: On schedule pending final appropriations.

Significant Past Accomplishments:

" Specimens for the M-045-91D milestone have been tested for mechanical properties by CTL
in Skokie, Illinois. Vendor test report has been prepared.

* Completed M-045-91 G-T02, TYPE 11 AOR (RPP-RPT-49989), Ecology briefed of the
results on 8/23/11, and the report was transmitted to Ecology on 9/15/11 by ORP letter 11I-
TPD-064.

" Completed milestone M-045-91 C, transmit to Ecology the Test Plan to evaluate the
chemistries as specified in RPP-RPT-43 116. Rev 0 via letter I11 -TPD-05 7 on 09/15/2011.

* Completed milestone M-045-91 G-TO 1, Provide to Ecology the Structural Analyses of
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Record final documentation for SSTs for 530, 000 gallon tanks (B3, BX C, T and U Farms),
sent via letter 1 I1-TPD-064 on 09/15/2011.

* Completed milestone M-045-91I B, Submit a Sampling and Analysis Plan to Ecology for the
sampling of sidewall cores from tank 241 -A-I 106 or alternate tank approved by Ecology, sent
via letter I11 -TPD-069 on 09/20/11.

" Completed a draft of 241 -TY/BY leak assessment report segment for the M-045-9 1 F-T04
milestone.

Significant Planned Actions in the Next Six Months:

" Complete milestone M-045-91F-T03, plan to provide Ecology, Ionic Conductivity Feasibility
Report in September 2011. Due: 5/31/2013.

" Complete milestone M-045-91G-T02, Provide to Ecology the Structural Analyses of Record
final documentation for SSTs for 750, 000 gallon tanks (BY, S. TX, and TY Farms), planned
submittal to Ecology in November 2011. Due: 1/31/2012.

" Prepare and issue demonstration test report for the sidewall coring demonstration to support
M-045-91B-TO1.

Issues:

*FY1 2 funding constraints have placed FY1 2 work supporting SST Integrity Assurance
program in question.
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In Tank Characterization and Summary

For the period from September I - September 30, 2011:

Accomplishments:

" Completed revision 0 of RPP-PLAN-5015 1, Sampling and Analysis Plan for the 244-
CR Vault Tanks, on September 9.

" Completed revision 0 of RPP-PLAN-503 10, Tank 241-A N-1 06 Grab Sampling and
Analysis Plan in Support of Corrosion Mitigation during Tank 241-C-107 Retrieval, on
September 23.

" Completed revision 3 of RPP-RPT-47795, Water Activity Data Assessment to be Used
in Hanford Waste Solubility Calculations, on September 28

" Completed revision 1 of RPP-PLAN-49885, Tank Sampling and Analysis Plan./br 241-
C-i 108 Hard Heel Dissolution, on September 15.

* Completed revision 7 of RPP-2678 1, Tank Farm Contractor Process Sampling
Requirements for FY20]2 through FY20 15, on September 29.

" Completed BBI updates for tanks 241 -AP-l10l, 24 1-AP- 104, 24 1-AP-l105, 24 1-AY-
10 1, 241 -AY- 102, and 24 1-SY-l10l.

Planned Action within the next Six Months:

" Tank Sampling
*Tank 241 -C-I 108 hard heel dissolution samples scheduled for October - November

2011.
*Tank 204-AR-TK- I compatibility samples scheduled for November 2011.
*Tank 241-AN-i106 grab samples for chemistry control taken at 50% of the retrieval

of tank 241 -C-I 107 scheduled for December 2011.
*Tank 241 -AN- 10 1 grab samples for chemistry control taken at 50% of the retrieval

of tank 241 -C-l 12 scheduled for December 2011.
*Tank 241 -AZ-i 102 grab samples for chemistry control scheduled for December

2011.
*Tank 241 -C- 108 off riser sampling scheduled for January 2012.
*Tank 241 -AP- 104 evaporator samples scheduled for March 2012.
*Tank 24 1-C-I 107 off riser sampling scheduled for March 2012.

" BBI Updates
0 Ten tanks have been identified for updates in FYI 2 Quarter 1.

* Data Quality Objectives (DQO)
" Complete revision of the PCB Management DQO (RPP-7614) and the

Compatibility DQO (I-INF-SD-WM-DQO-00I) in December 2011.
" Complete revision of the Strategic Planning DQO (RPP-44057) in November 2011.

Issues:

None
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TANK OPERATIONS CONTRACT (TOC) OVERVIEW

Project Performance

The earned value analysis is a comparison of cost and schedule contract-to-date performance. The earned
value performance reporting reflects the format, Work Breakdown Structure (WBS) reporting levels, and
variance thresholds as agreed to with the Tank Farms Operations Contractor (TOC) for monthly
performance reporting. The earnied value analysis is not intended to be a measurement of performance
against existing Tni-Party Agreement Milestones.
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Eaffned Value
Month 8SCW Dei CT v " F CS F V YCr F r YO

Oct-10 *24.318-8 *26.782.0 *37.083-6 1-07 0-72 *24.918-8 *26.782-0 *37.083-6 1.07 0-72
Nov-10 $46.520.0 *47.510-3 *34.301.0 1.02 1.33 *71.446-8 *74.292-9 *71.384.5 1.04 1-04
Dec-10 *35.463.5 *34.558.3 *35.056.5 0-97 0.93 *106.916.3 *108.851-1 *106.441-0 1.02 1.02
Jan-11 *33.862.5 $32.115-2 *33.376.8 0.95 0.96 *140.778.8 *140.966-4 *139.817.8 1.00 1.01
Feb-11 *35.157.1 *34.800.5 *33.288.6 0.39 0.89 *175.935-9 *175.766.8 *179.106-4 1.00 0.98
Mar-il *50.219-3 *44.202.5 *45.098-7 0.88 0.38 *226.155.2 *219.969.3 *224.205-1 0.97 0.98
Api-li *42.344-0 *40.218-8 *38.772.0 0.95 1.04 *268.49.-2 *260.188-1 *9262.9771 0.97 8.99

May-11 *37.492.6 *39.240.0 *38.843.5 1.85 1.01 *305.391.8 *239.428.1 *301.820-6 0.98 0.99
Jun-li *42.816.6 *48.0271 *44.871.5 1.12 1.07 *348.808.4 *347.455.2 *346.6921 1.00 1.00
Jul-i *35.958.2 *35.669.0 *36.839.3 0.99 0.97_ *384.766.6 *383.124.2 *383.531.4 1.00 1.00

Aug-i, *36.1335 *35.353-3 *36.833.3 0.98 0.96 *420.R9601 *418.477.5 *420.370.7 0.99 18
SP -111 *8559.2 ___ 49593 _____

CTD3 *1.22!5.167-5 *1.219.049.8 *1.163.130.2 1.100 10

*Effective through August 30, 2011 - The overall project performance is going very well; SPI is 1.00

with a CPI of 1.05; thus - ORP 00 14 is on schedule and under budget.
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Eawned Value
Month BCVS BCVP ACYP SII CPI IFYTCVS IFY BCVP IFT ACVP IFT SPI IFY CPI

Oct-10 $17.777-2 $19.285-1 *28.549-6 1-08 0_68 *17.777-2 *19.285-1 $28.549.6 1-08 0.9
Nov-10 *36.143.1 *36.366.3 *24.452.2 1.01 1.49 *53.920.3 *55.651-4 *53.001.8 1.03 1.05
Bec-110 $23.775-6 *20.995-7 *23.448.8 0.88 0.90 *77.695.9 *76.6471 *76.450-6 0.99 1.00
Jan-11 *22.876.6 *21.370-0 *21.705.1 0.83 0.98 *100.572.5 *88.017.1 *88.155-7 0.87 1.00
Feb-11 *20.031-0 *21.023.0 *25.607-6 1.05 0.82 *120.603-5 *119.0401 *123.763.3 0.89 0.96

M ar-li *33.329-2 *28.292.6 *29.058.6 0.85 0.87 *153.932-7 *147.332.7 *152.822-9 0.96 0.96
Apf-11 *26.817.8 *24.728.8 *24.7691 0.92 1.00 *180.750-6 *172.061.-6 *177.582-0 0.95 0.97

May-11 *25.422.8 *25.69.-7 *24.548.6 1.01 1.05 *206.173.4 *187.731-3 *202.140.6 0.96 0.98
Jun-11 $29.5410.0 *31.789-1 *29.306.5 1.08 1.08 *235.713.4 *229.520.4 *231.447.1 0.97 0.99
Jul-111 *23.168-0 *22.540.5 *23.499-9 -0.97 0.86 *258.881-4 *252.060-9 *254.947-0 0.97 0-99

Aug-11 *24.131.4 *23.132-4 *31.992.7 0.96 0.72 *283.012.8 *275.183.3 *286.938.7 0.97 0.96
Sep-111 *29.554.9 $_____ 312.567.7

c-rD *8$23.183.8 *4121.519.3 *798.196.2 1.00 1.03

" 242-A Evaporator Operation and Maintenance, ($2 75k): CM (SV) is behind schedule on the
evaporator simulator, is driven by the type of earned value method activity code within P6 (0/100).
The earned value method has been changed to percent complete, which will correct the SV next
month.

* RA-DST Valve Assembly Upgrades, ($200k): CM (SY) performance "give-back" on installation of
replacement piping jumpers in the AN-A and AN-B valve pits (work completed early).

* RPP [River Protection Project] System Plan, $ 178k: cost efficiencies due to less modeler and
subject matter expert labor than planned resulting from performing the Hanford Tank Waste
Operations Simulator work and system plan reporting activities in parallel, efficiencies gained
through G2 training, and not fully staffing engineers due to FY 2012 budget constraints.

" RA-Exhauster Upgrades, $946k: CM (SV) schedule recovery on installation and operational testing
of the 242-A Evaporator exhauster upgrades, $820k, and early start on installation of the manual flush
valve, $ 107k.
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Eatned Valuo
Month Bc~rs E"CVP ACVP SIMl CPI FYBCVS FY BCVP IFY AJCVP IFY SPI FY CPI

Oct-10 *2.991-6 *2.932-6 $4.707.6 0.98 0.62 $2.991.6 *2.932-6 *4.707.6 0.98 0.62
Nov-10 $4.412.7 45.622.7 *5.006-7 1.27 1.12 $7.404.3 $8.555-3 *9.714-3 1.16 0.80
Dlec-10 *5.209-7 $6,682-7 *5.494.0 1.28 1-22 *12.614-0 *15.238-0 *15.208.3 1.21 1.00
Jan-11 *5.310.0 *4.820.2 *6.975.6 0.91 0.69 *17.924-0 *20.058-2 *22.183-9 1.12 0.90
Feb-11 *6.670.0 *6.253.2 *7.006-6 0.94 0.99 1*24.594.0 *26.311-4 $29.190-5 1.07 0.90
Mar-Il1 *7.513.3 $6.825.3 *9.447-6 0.91 0.72 1*32.107.3 *33.136.7 *38.638-.1 1.03 0.86
Apr-11l *8.613.5 *8.766-1 *7.914.2 1.02 1.11 1*40.720.0 *41.902.8 *46.552.3 1.03 0.90
May-il $5.638.9 *6.687-7 *7.9371 1.19 0.04 *46.359.7 $48.590.5 *54.489.4 1.05 0.09
Jun-11 *7.638.7 *8.905.0 *9.00.1 1.17 0.98 *53.990.4 *57.495-5 *63.569-5 1.06 0.90
Jul-11 *7.729.6 *7.211.9 *8.335.0 0.93 0.87 *61.728.0 *64.707.4 *71.904.5 1.05 0.90

Aug-11 *6.480.9 *7.117.4 *6.587.0 1.10 1.00 *68.208.9 *71.824.8 *78.491.5 1.05 0.92
Sep-11 *11.951.1 $________ 80.160.0

CTD *239.346.8 *235.302.2 *231.825.8 0.38 10

C-112 Retrieval, ($267k): CM (SV) behind schedule on SST c-I 12 retrieval system installation,
($18 1 k), and startup and readiness, ($1 74k), due to resource constraints (assigned to higher-priority
work) and weather delays (heat). Unfavorable SV partially offset by schedule recovery on
procurement, $97k.

" C-107 Retrieval, ($923k): CM (CV) is driven by two root causes: (1) cost overruns for installation of
the MARS related to unplanned repair of the constant tension hoist, adverse weather conditions, and
wiring repairs during construction acceptance testing, ($744k); and (2) cost overruns for fabrication
and installation of the demister ductwork for the exhauster refurbishment, ($299k).

* C-112 Retrieval, $ 197k: CM (CV) this CV is driven by three root causes: (I) fabrication and receipt
of procured equipment including the Extended Reach Sluicer System where BCWP was taken but
costs were not accrued pending quality acceptance (expect costs in September), $14 1 k, (2) efficiency
in installation for removal of the R7 riser using less overtime than planned, $ 169k, and (3) offsetting
cost overrun for design and engineering,
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Month__ BCVS BCVP ACVP Sri CPI FY13CVS IFY BCVIP FY ACVP IFY SPI FY CPI
Oct-10 $3.540.0 *3.944-3 $3.413-8 1-11 1-16 *3.540-0 *3.944.3 *3.413-8 1.11 1.16
Nov-10 *5.203-6 *4.748-8 *4.184.7 0.91 1-13 *8.743.6 *8.693-1 *7.590.5 0.99 1-14
Dec-10 $5.677-1 *6.277-7 *5.689-4 1.11 1.10 *14.420-7 *14.970-8 *13.287-9 1.04 1.13
Jan-111 *5.366.1 *5.557.1 *4.225.6 1.04 1.32 *19.786-8 *28.527.9 *17.513-5 1.04 1.17
Feb-11 $7.269-3 S6.582.6 *5.993.5 0.91 1-10 $27.059.1 *27.110.5 *23.50701 100 1.15
Mar-111 $8.362-9 *8.213.8 *5.757-0 8.98 1.43 *35.419-01 *35.324.3 *29.264.0 1.00 1.21
Apt-11 *6.011.0 *5.778.2 *5.304.6 0.96 1.07 1*41.430-0 *41.102.5 *34.648-6 0.99 1.19

May-111 *5.533-4 *5.946.3 *5.595.9 1.07 1.06 *46.963.4 *47.048.8 *40.244.5 1.00 1.17
Jun-11 *4.456.7 *5.875.8 *5.3353 1.32 1.10 $51.420.1 *52.924.6 *45.579.8 1.03 1.16
Jull-111 *4.110.8 *4.059.5 *4.024.3 1.18 1.21 *55.530.9 *57.7841 *49.6041 1.04 1.16

Aug-11 *4.703.9 *4.173.4 *4.181.9 0.89 1.00 *60.234.8 *61.957.5 *53.786.0 1.0 115
Sep-1 *6.091.6; *66.326.4 ___________

CTD *149.280.3 *148.871.8 *121.759-7 1.00 1.22

RA-.Exhauster Upgrades, $946k: CM (SV) schedule recovery on installation and operational testing
of the 242-A Evaporator exhauster upgrades, $820k, and early start on installation of the manual flush
valve, $107k.

* RA-Electrical Upgrades, ($735k): CM (SV) related to SST and SY Farm electrical upgrades and is
driven by four root causes:

o Performance give-back for work completed earlier than planned (budget in the CM for work
completed in previous months) in design and fabrication of the SY Farm POC, ($550k),

" Delays in completion of the SST electrical upgrades in the TX/TY Farms due to site priorities

for release of design documentation, ($1 70k),

o Performance give-back for early procurement of waste boxes, ($1 60k), and

" Schedule recovery on the C Farm electrical upgrades, $ 140k. Note that schedule recovery on

this account is expected in September 2011 (next month).
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Earned Value
Mo~nth BCVS "CVP ACWIP SPI CPO FYBCVS FY 8CVP' FY ACP FY SPO FY CPI

Oct-10 *610.0 *619.9 *412-6 1-02 1.50 *610-0 $619-9 *412-6 1-02 1-50
NovW-10 $768.6 $773.1 $657.3 1-01 118 *1.378-6 *1.393.0 *1.069.3 1.01 1.30
D~ec-10 $807-0 *602.2 *384-2 0.75 1-57 *2.185.6 *1.995.2 *1.454-1 0.91 1.37
Jan-11 *309-0 *368.0 *470-6 1.13 0.78 *2.495.4 $2.363-2 *1.924-7 0.95 1-23
Feb-11 $1.186-8 *941.8 *680.9 0.79 1-38 *3.682-2 *3.305-0 *2.605.6 0-90 1.27
Mar-11 *1.013-9 *870-9 *834-5 0.86 1.04 *4.696-1 *4.175.9 *3.4401 0-89 1-21
Api-ti *901.6 *945-5 *704-0 1.05 1.34 *5.597-7 *5.121-4 *4.144-1 0.91 1,24

Flay-il *897.5 *936-3 *761.9 1.04 1-23 *6.495-2 *6.057.7 *4.906-0 0.33 1.23
Jun-11 *1.180.7 *1.457.2 *1.149.5 1.23 1.27 *7.675.9 *7.514.9 *6.055.5 0.98 1.24
Jul-11 $949-9 *1.057.1 *979.8 1.11 108 *8.625.8 *8.572-0 *7.035.3 0-99 1.22

Aug-11 *877.3 *9301 *850.5 1-06 1.09 *9.503.1 *9.5021 *7.885.8 1.00 1.20
Sep-11 *961.7 1____ *10.464.8 ____

CTD *13.356.5 *13.356.5 *11.348.5 1.00 1.18

WTP Pre- Treatment Alternative Studies, $50Ok: CM (CV) The FY- 10 contract to date favorable cost
variance is the result of realizing efficiencies in the initiation of development of the WTP Technology
Development Baseline studies.

" Two FY 2010 studies required further detailed analysis and evaluation of previously
developed technologies, coupled with utilization of technologies demonstrated at SRNL,
resulting in less labor usage to perform the research than normally required to initiate new
studies.

o The project is similarly realizing FY11I efficiencies by self performing technology
evaluations, where appropriate, when there are appropriate expertise or subject matter experts
available and by utilizing existing data for some of the studies, rather than subcontracting the
effort. These steps have resulted in saving subcontract costs normally required to research
and compile baseline data coupled with realizing fewer actual labor costs than budgeted rates
resulting from newly hired junior engineering staff.

o The FY- 10 studies performed in the second quarter of FY1 0 were continuations or further
refinements of the studies performed in the first quarter of FY1 0 and related to potential
development and implementation of RMIF, SCD( and FBSR for supplemental treatment. This
included gathering information from SRNL where work on developing, testing and designing
the RMF, SCIX and FBSR technologies was being performed and outlining potential path
forward for Hanford.
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Acquisition of New Facilities

M-090-1 1, Complete the Negotiation of No More Than Two Canister Storage Facility
Construction Interim Milestones, Due: 12/31/12, Status: On Schedule. Negotiations are not
yet underway.

M-090-00, Acquire/modify facilities for storage of IHLW, Due: 12/31/2019, Status: On
Schedule

M-047-06, Complete negotiation of no more than two interim milestones governing work
necessary to support completion of M-047-00, Due: 06/30/12, Status: Negotiations are not yet
underway.

M-047-00, Complete Work Necessary to provide facilities for management of secondary
waste from the WTP, Due: 12/31/2022, Status: On Schedule

Significant Past Accomplishments:

Conceptual Design has been initiated on the Interim Hanford Storage and Secondary Waste
Treatment Projects.

The Interim Hanford Storage selected alternative is to construct a new storage facility which
employs a below-grade storage module consisting of two vaults to store where IHLW canisters
are double-stacked in an open rack, which is similar to the storage bay in the WTP's high level
vitrification building. The canisters are double-stacked in an open rack. Canisters are stored
upright in the racks, which provide space for air to flow in contact with each canister.

The Secondary Waste Treatment Project's selected alternative is to upgrade the existing Effluent
Treatment Facility, as necessary to support processing of ERDF/IDF leachate, 242-A Evaporator
condensate, and WTP secondary liquid waste. A solidification treatment unit will be added to
the updated ETF to produce a low-temperature solid waste form for immobilization of the
separated contaminants.

Significant Planned Actions in the Next Six Months:

Continue Conceptual Design for both the Interim Hanford Storage and Secondary Waste
Treatment Project.

Issues:

None
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Supplemental Treatment and Part B Permit Applications

M-062-4OZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies report
if a supplemental treatment technology is proposed other than a 2nd LAW, Due:
10/31/2014, Status: On Schedule.

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: 4/30/2015,
Status: On schedule. Negotiations are not yet underway.

M-062-45ZZ-A, Convert M-062-31-TO1 through M-062-34-TOI to Interim Milestones, Due:
4/30/2015, Status: On Schedule.

M-062-31-TO1, Complete final design and submit RCRA Part B permit mod request, Due:
4/30/20 16, Status: On schedule

M-062-32-TO1, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: 4/30/2018, Status: On schedule

M-062-33-TO1, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 4/30/202 1, Status: On schedule

M-062-45XX, No later than 12/31/2021, the DOE and Ecology shall complete negotiations
to establish a mechanism that will apply to resolve future disputes regarding the
determinations in M-062-45, paragraphs 4 and 5, due: 12/31/202 1, Status: On Schedule

M-062-34-TO1, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 12/30/2022, Status: On schedule

M-062-21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023,
Status: On Schedule

M-062-00, Complete Pretreatment Processing and Vitrification of HLW and LAW Tank
Wastes, Due: 12/31/2047, Status: On Schedule

Significant Past Accomplishments:

ORP and Ecology signed change package M-62-1 1-01 on 7/18/11, deleting milestone M-62-
30.

Significant Planned Actions in the Next Six Months:

None

Issues:

None
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System Plan

M-062-40B, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2011, Status: On Schedule

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan,
Due: 10/31/2013, Status: On Schedule

M-062-401), Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2014, Status: On Schedule

M-062-454TO1, Every six years, within six-months after last revision of the System Plan,

negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule

Significant Past Accomplishments:

DOE/ORP completed the River Protection Project System Plan, Revision 6, contract review in
September 2011. System Plan, Rev. 6 was approved by DOE/ORP and electronically released
by WRPS on October 5, 2011.

Significant Planned Actions in the Next Six Months:

TPA milestone closure package/letter is being prepared to be transmitted to Ecology in time to

meet the October 31, 2011 milestone due date.

Issues:

None
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status
M-062-01 W Submit Semi-Annual Project 07/28/2011 Complete, CD - 7/28/201 1

________Compliance Report TPA - 7/27/2011

M-062-49 Submit a report to Ecology 10/31/2011 BNI has submitted the
demonstrating that the WTP is document to DOE and it
designed to accomplish, pretreat has been reviewed. The
100% of retrievable waste, vitrify report is ready for
100% of separated high level waste, transmittal to Ecology and
WTP LAW with supplemental the transmittal letter is
treatment can vitrify 100% of being drafted 10/ 17/11.

___________separated low level waste stream

The WTP Project currently employs about 3,300 Full-Time Equivalent (FTE) contractor (Bechtel
National, Inc. [BNI]) and subcontractor personnel, including 1,300 craft, 570 non-manual, and
about 205 subcontractor personnel FTEs working at the WTP construction site (all facilities). As
of August 2011, the project is 61 percent complete, design and engineering is 83 percent
complete, procurement is 64 percent complete, construction is 57 percent complete, and startup
and commissioning is 13 percent complete.

The overall WTP Project schedule variance in August was a negative $6.9M, the cost variance
was a negative $1 .4M. The negative cost variance was due to Construction Piping and
Engineering Design control accounts and the schedule variances came primarily from Plant
Equipment.

Following is the status through the end of August for current project issues.

Significant Past Accomplishments:

* Completed informational tests for the adequacy of Pulse Jet Mixers (PJM) mixing with
various configurations to understand the impacts of these changes

* Mechanical systems design for the LAW facility is substantially complete.

Significant Planned Actions in the Next Six Months:

* Complete erection of 41h -tier structural steel (77ft to 98ft elevation).
* Perform Large Scale Integrated Testing (LSIT) in 4ft and 8ft vessels for resolving mixing

issues.
* Complete fabrication and delivery of C5 Ventilation System (C5V) dampers.
* Complete siding of High-Level Waste (HLW) Facility Annex.
* Complete installation of the Low-Activity Waste (LAW) Facility and LAB Autosampler

systems.
* LAB Construction Complete.
0 Complete construction of the Balance of Facilities (BOF) cooling tower.
* Complete construction of BOF switchgear building.
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Issues:

No significant issues at this time.
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PRETREATMENT (PT) FACILITY

The Pretreatment (PT) Facility will separate radioactive tank waste into High Level Waste
(HLW) and Low-Activity Waste (LAW) fractions and transfer each waste type to the respective
vitrification facility for immobilization. The PT Facility is 49 percent complete overall, with
engineering design 79 percent complete, procurement 46 percent complete, and construction 38
percent complete.

Significant Past Accomplishments:

Rebar and embed installation and fabrication of rebar wall curtains continues to support
additional slab and wall placements at the 56ft to 98ft elevations. Construction completions for
September include placement of four 5 1hlift (77ft to 98ft elevation) walls (total of 427 CY), and
placement of the sanitary sewer encasement for the Control Building (50 CY).

On-going work includes fabrication of piping modules, installation of drain piping, service air
piping, cable trays and supports, ductwork, conduit, wall liner plates, and sparge tubing in the hot
cell, and structural steel at the 77ft elevation.

Engineering continues to implement changes from the technical issue resolutions into Piping and
Instrumentation Design (P&ID) and piping isometric drawings (issued 236). Issued re-
committed design packages for the Radioactive Liquid Waste Disposal (RLD) and Steam
Condensate Water (SCW) systems. Awards were made for the Resin and Aerosol Testing, and
the High Efficiency Mist Eliminator (HEME). Bechtel National Inc., (BNI) report for TPA
Milestone M-62-49 (due October 31, 2011) was completed and delivered to DOE on September
28, 2011.

An updated detailed execution plan for the design, procurement and installation of liner plates,
jumper frames and equipment pads has been developed for the hot cell. Informational tests for
the adequacy of Pulse Jet Mixers (PJM) with various configurations have been completed to
understand the impacts of those changes. A number of tests have yielded positive results for
mixing. These tests will be further validated by NQA-1I tests in the 4ft, 8ft and 14ft vessels. A
new Integrated Project team (IPT) has been formed to support the resolution of the vessel mixing
issue, and installation of vessels in the plant.

Significant Planned Actions in the Next Six Months:

" Fabrication and delivery of initial hot cell equipment frames.
* Development of the PJM design and control strategy for resolving open issues with mixing

and completion of vessel design.
" Perform Large Scale Integrated Testing (LSIT) in 4ft and 8ft vessels for resolving mixing

issues.
" Complete 5 1h lift wall placements, eight 98ft slab placements, two 6th lift wall placements,

and placements of the Control Building basemnat.
* Set Hot Cell Vertical door drive mechanism replacement gearbox and switch.
" Complete Verification and Validation (V&V) of quantitative risk analysis for Hydrogen in

Piping and Ancillary Vessels (HPAV).
" Install hot cell piping pulse jet ventilation header.
* Complete hazardous operations review for the Cesium Ion Exchange, Waste Feed

Evaporator, and the HLW Lag Storage and Feed Blend Process systems.

Project Manager TPA Review 32 October 2011



Office of River Protection Monthly Project Summary

" Complete nineteen mechanical systems re-committed design packages.
* Complete erection of 4 th tier structural steel (77ft to 98fi elevation).
" Obtain Ecology approval of the permit packages to proceed with the alteration of the on-site

vessels FRP -2AIB/C/D and UFP-62A/B/C in December 2011. These packages are
scheduled to begin a public comment period in October 2011.

Issues:

*Vessel Critical Path: Fabrication of vessel HLP-22 continues to be the primary critical path
for the PT Facility. Recently, a developing issue has prompted a redesign of PJM mounting
hardware and a rework of the seismic analysis, which impacts critical path. BNI is applying
focused management attention to meet the schedule.
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HIGH-LEVEL WASTE (HLW) FACILITY

The High Level Waste (HLW) Facility will receive the separated HLW from the Pretreatment
(PT) Facility. The concentrate is blended with glass formers and converted into molten glass in
one of the two HLW melters and then poured into cylindrical stainless steel canisters. After
cooling, the canisters are sealed and decontaminated prior to shipment to interim storage. The
HLW Facility is 55 percent complete overall, with engineering design 86 percent complete,
procurement 70 percent complete, and construction 36 percent complete.

Significant Past Accomplishments:

The build-out of the Filter Cave remains critical path for HLW. The five C5V filter housings
were set in September, with two of the twenty dampers installed and two staged. Fabrication and
installation of the transition spool pieces began in October. Sixteen of the twenty C5V dampers
have completed fabrication at the vendor in Switzerland and have either been received or are in
transit. The last four C5V dampers are in the final stages of fabrication. With the completion of
the C5V dampers, the same vendor will immediately begin fabrication of the Pulse Jet
Ventilation (PJV) System and later the HLW Melter Offgas (HOP) System remote-operated
dampers. The two south HOP HEPA housings will be the next units installed in mid-October.
The schedule for equipment installations and deliveries is being maintained and will support a
completion of the Filter Cave build-out in May 2012.

Five concrete placements (for a sum of 333 cubic yards) were completed in September. The
subcontractor has completed the roof and the insulated siding on the north face of the HLW
Annex and is continuing the installation of siding of the west and south walls. It is expected the
siding will be completed in November, a month ahead of plan. Electrical and piping
commodities are progressing throughout the 21 ft elevation and Oft, including cooling water,
cable trays and supports, and fire protection piping. Sub-Contractors are also continuing with
applying special coatings, installing Heating, Ventilation, and Air Conditioning (HVAC) and fire
protection piping, and liner plate installations.

Significant Planned Actions in the Next Six Months:

" Complete fabrication and delivery of C5V dampers.
* Complete siding of HLW Annex.
* C5V housing and remote-operated damper installations.
" Receive Melter Feed Preparation vessel.
" Receive Plant Wash and Drains vessel (RLD-VSL-8).

Issues:

No significant issues at this time.
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LOW-ACTIVITY WASTE (LAW) FACILITY

The Low-Activity Waste (LAW) Facility will vitrify LAW from the Pretreatment (PT) Facility.
Waste will be mixed with glass formers, vitrified into glass at a design capacity of 30 metric tons
per day, and placed in stainless steel containers that will be disposed on the Hanford Site in the
Integrated Disposal Facility. The LAW Facility is 66 percent complete, with engineering design
88 percent complete, procurement 85 percent complete, and construction 65 percent complete.

Significant Past Accomplishments:

Mechanical systems design for the LAW facility is substantially complete. Electrical systems
design continues in support of all equipment, controls, and lighting throughout the facility. A
major emphasis currently for engineering is the review of vendor calculations and interactions
for procurement of Secondary Offgasf~essel Vent Process (LVP) system components. For
example, this month Bechtel National Inc., (BNI) Engineering issued several control logic
diagrams and functional diagrams for the LAW Container Receipt Handling (LRiH), Primary
Offgas Process (LOP), and Melter Equipment Support Handling (LSH) systems. Piping
isometric drawings were issued for the Plant Cooling Water (PCW) and Carbon Dioxide Gas
(CDG) systems. The east transformer concrete foundation plan and details drawing was issued.
The 208/120-volt electrical distribution panel block diagram, termination/cable schedule, and
power supply panel schedule was issued for the Uninterruptible Power Electrical (UPE) system.

Procurement activities for the LAW facility are currently focused on the LVP system
components. The BNI/vendor interactions progressed well through the month. The first of these
secondary offgas treatment system components to be delivered will be the Carbon Bed Adsorber
(CBA).

The primary areas of construction focus currently are facility partition wall installation and
equipment installation for the Container Finishing Handling (LFH) system. Other normal
construction activities this month included installation of pipe and pipe hangers, sprinklers,
electrical panels and grounding, scheduled cable tray and conduit, hatches and hatch covers,
instrument enclosures, and lighting fixtures. For example, installation was completed on a hatch
for the Melter Equipment Support Handling (LSH) system; construction continued with
installation of the fire alarm system, Low-Voltage Electrical (LVE) equipment, air-handling
units, humidifiers for the C2V ventilation system, bogie recovery equipment for the Container
Finishing Handling (LPH) system, cranes for the LSH system, and inert fill hoppers, mono-rail
hoist, and dual-rail hoist for the LFH system.

Integrated Control Network (ICN) development continued with software design and testing for
the following systems:

" Melter Feed Process (LFP)
" Container Receipt Handling (LRH)
* Melter Equipment Support Handling (LSH)
" Melter Process (LMP)
* Container Export Handling (LEH)
" Primary Offgas Process (LOP)
* Secondary Offgas/Vessel Vent Process (LVP)
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Plant-installed-software (PISW) system design documents were issued for the LOP and LMP
systems.

Significant Planned Actions in the Next Six Months:

* Complete vendor fabrication of the carbon bed adsorber.
* Install inert fill drop line.
* Install melter power supplies.
* Complete installation of the ASX system.

Issues:

No major issues at this time.
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ANALYTICAL LABORATORY

The Analytical Laboratory (LAB) will support the Hanford Tank Waste Treatment and
Immobilization (WTP) operations by analyzing feed, vitrified waste, and effluent streams. The
LAB is 47 percent complete overall, with engineering design 78 percent complete, procurement
74 percent complete, and construction 66 percent complete.

Significant Past Accomplishments:

Efforts at the LAB are focused on the successful completion of the LAB Construction Complete
Milestone in December 2012. Installation of partition walls is currently in progress and
installation of the autosampling system continues.

As the LAB is being constructed progress continues to be made in how the LAB will function
during operations, and what capabilities are required. To further this knowledge Savannah River
National Laboratory (SRNL) proposed some potential streamlining opportunities from reviews
performed during feed qualification studies. Currently the baseline analytical methods for waste
pre-qualification are being established. Identification of existing methods for analyses required
by the Waste Feed Acceptance Criteria (WAC) Data Quality Objectives (DQO) document is
complete. The identified methods and gaps are being reviewed by SRINL staff for applicability
and methods development needs. The LAB team provided Operations' input to the Laboratory
Development of LA W-PTF Feed Base Simulant for Cold Commissioning document. Specifically
requesting an additional Objective and Criteria be added establishing the stability of the
simulant. This is important because of the extended period that the simulant may be stored while
the total volume needed is prepared.

Significant Planned Actions in the Next Six Months:

" Install Autosampler HEPA filter housings frames.
" Complete installation of Autosampler System.
* Install can crusher
* Set pumps in C5 pit
" Install Hot Cell import/export motors

Issues:

No major issues.
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BALANCE OF FACILITIES (BOF)

The Balance of Facilities (BOF) provides services and utilities to support operation of the main
production facilities - PT, HLW, LAW, and LAB. The BOF is 47 percent complete overall,
with engineering design 73 percent complete, procurement 47 percent complete, and
construction 62 percent complete.

Significant Past Accomplishments:

Construction efforts for the BOF facilities are focused on supporting turnover of the first facility
in CY-2012, and numerous other facilities in 2013. This goal was progressed by commencing
placement of the base slab for anhydrous ammonia storage and continued commodity installation
in the Glass Former Storage Facility, Chiller Compressor Plant, and Diesel Fuel Oil facility. The
framework and precedence for facility turnover will be established following completion of the
Switchgear Building (B387). Meetings are being held bimonthly to facilitate an efficient
completion, testing, and turnover plan.

Bechtel National Inc., (BNI) continues to work closely with the Emergency Turbine Generator
(ETG) vendor. The first steps in the process, which clarify the contract scope and identify safety
functions and age related failure mechanisms, have been completed. Over the next several
months the BNI engineering team will continue working with the vendor to identify code,
standard, and specification requirements.

The Defense Nuclear Facilities Safety Board (DNFSB) recently issued a letter concerning the
hazards and controls associated with the anhydrous ammonia system. Responses to the Board's
questions are currently being generated by BNI. The ammonia vessel and vaporizer skid are
currently being manufactured and are scheduled to be on site before the end of December 2011.

Significant Planned Actions in the Next Six Months:

* Complete construction of cooling tower.
" Complete construction of BOF switchgear building.
" Install structural steel for anhydrous ammonia facility.
* Receive anhydrous ammonia system.

Issues:

No major issues.
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9:00 a.m. -11:30 a.m.

Page Topic Leads

1 Statistics / Status Woody Russell / Dan
McDonald / Jeff Lyon

5 SST Retrieval and Closure Chris Kemp I Jeff Lyon
- D-0-01-O,-02, -03, -04

Tank Waste Retrieval Work Plan
7 (TWRWP) Status Chris Kemp / Jeff Lyon

- Consent Decree Appendix C

8 WTP - Immobilization Plant Project Delmar Noyes / Dan
- D-00A-06, D-OOA-1 7, D-OOA-01 McDonald

10 WTP Pretreatment (PT) Facility Wahed Abdul / Dan
- D-OOA-1 8, -19, -13, -14, -15, 16 McDonald

13 High-Level Waste (HLW) Facility Gary Olsen / Dan McDonald
- D-OOA-20, -21, 02, 03

15 Low-Activity Waste (LAW) Facility Jeff Bruggeman / Dan
_ D-00A-07, -08, -09 McDonald

18 Analytical Laboratory (LAB) Jason Young / Dan McDonald
- D-OOA-005

20 Balance of Facilities (BOF) Jason Young / Dan McDonald
- D-OOA-12
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Reports

D-OOC-01 series, Submit to Ecology & State of Oregon Semi-Annual Report, Due: Semni-
Annually - January 3 1S" and July 3l1 " of each year. Status: On Schedule

D-OOC-02 series, Submit to Ecology & State of Oregon Monthly Summary Report
Documenting Progress During Previous Month, Due: End of Each Month, Status: On
Schedule

D-006-00-A1, Provide State of Oregon notice of meetings in D-006-O0-A, etc. no less than 30
days before they are scheduled, Due: 9/25/20 13, Status: On Schedule

D-006-00-A, Meet Approximately Every Three Years After Entry of Decree to review
requirements of the Consent Decree, Due: 10/25/2013, Status: On Schedule
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SST Retrieval and Closure Program

D-0011-01, Complete Retrieval of Tank Wastes from 10 Remaining SSTs in WMA-C, Due:
9/30/20 14, Status: On Schedule

D-OOB-01A thru J, Submit Tank Retrieval Complete Certification, Due: TBD
Pursuant to the requirement at IV(B3)(5) of the Consent Decree (CD) DOE must submit to
Ecology a written certification that DOE has completed retrieval of a tank in accordance with the
requirements of Appendix "C", Part 1, of the CD. Tanks currently in retrieval status are C- 107,
C-108, C-109, C-1l10, C-104, and C-ill1.

D-0011-02, Advise Ecology of the 9 SST's from which Waste Will Be Retrieved by 2022,
Due: 9/30/2014, Status: Complete. ORP and Ecology began meeting in December 2010 to
discuss the selection of the next nine tanks to be retrieved and why ORP believes those nine
tanks should be in A/AX Farms. The last meeting was held on August 24, 2011. At this meeting,
Ecology provided ORP with the guidance that Ecology believes the requirements of Project B-2
of the Consent Decree have been met.

D-0011-03, Initiate Startup Retrieval in At Least 5 of 9 SSTs in D-0011-02, Due: 12/31/2017,
Status: On Schedule

D-0011-04, Complete Retrieval of Tank Wastes from the 9 SSTs in D-0011-02, Due:
9/30/2022, Status: On Schedule

D-OOB-04A thru 1, Submit Tank Retrieval Complete Certification, Due: TBD

Significant Past Accomplishments:

1 . Initiated retrieval activities in C- 107 using the MARS retrieval system.
2. Completed startup of PORI 07 exhauster in support of C- 107 MARS operation.
3. Completed construction and plant forces activities for C- 108 equipment installation for

Hard Heel Removal.
4. Continued design and procurement for C- 109 Hard Heel Removal equipment.
5. Completed construction activities for the installation of the C-1 12 Modified Sluicing

system.

Significant Planned Activities in the Next Six Months:

1 . Complete the installation of the C- 101 ventilation system and removal of legacy
equipment.

2. Complete the installation of the C- 102 ventilation system and removal of legacy
equipment.

3. Continue with C-10 1 design development for installation of Modified Sluicing System.
4. Continue with C- 102 design development for installation of Modified Sluicing System.
5. Complete C- 107 bulk retrieval.
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6. Start up of retrieval activities for C-108 hard heel.
7. Complete hard heel retrieval of C-108.
8. Start up of C-i 12 Modified Sluicing Retrieval System.
9. Complete C- 112 bulk retrieval.

Issues:

None.
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Tank Waste Retrieval Work Plan (TWRWP) Status

Tak T R P Expected Retrieval Second Third
Tak TR P Revisions Technology Technology Technology

MRS (per
Projected 10/7/10

C-101 RPP-22520 revision early agreement, to be-
fall Modified

_____ _ ___ _____ __ __ _____ ____ Sluicing) _ _ _ _ _ _ _ _ _ _ _ _ _ _ _

C-102 RPP-22393 In Process Modified Sluicing MS-ITV

C-104 RPP-22393 In Process Modified Sluicing MS-ITV

Projected
C-105 RPP-22520 revision early MRS

________ ~~~~fall__________ ___________ _ ______

C-106 ____________Retieval Completed. _____

C-107 RPP-22393 In Process MARS-S ________ _____

C-108 RPP-22393 In Process Modified Sluicing Chemical MS-ITV
I___ ______ Dissolution _ _ _ _ _ _

C-109 RPP-21895 Following RPP- Mdfe liig M-T
1___ 22393 Mdfe liig M-T

C-il10 RPP-3 3116 Following RPP-MoiedSucn
______ _________ 223 93 MoiedSucn-

C-111 RPP-7739Following RPP- Mdfe SucnC-ill R13P3 ~22393 MoiedSucn

C-1 12 RPP-22393 In Process Modified Sluicing MS-ITV

Significant Accomplishments:

" TWRWPT Modification Notice 2011-3 for RPP-22393 was approved on 08/24/11.
" TWRWP Modification Notice 2011-2 for RPP-22393 was approved on 09/20/11.
" TWRWP Modification Notice 2011-5 for RPP-22393 was approved on 10/13/11.

Issues:

None
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status
D-OOA-06 Complete Methods Validations 12/31/2017 On schedule
D-00A- 17 Hot Start of Waste Treatment 12/31/2019 On schedule

__ __ _ __ _ PlantI

D-OOA-01 Achieve Initial Plant 12/31/2022 On schedule
__________Operations for WTP

The WTP Project currently employs about 3,300 Full-Time Equivalent (FTE) contractor (Bechtel
National, Inc. [BNI]) and subcontractor personnel, including 1,300 craft, 570 non-manual, and
about 205 subcontractor personnel FTEs working at the WTP construction site (all facilities). As
of August 2011, the project is 61 percent complete, design and engineering is 83 percent
complete, procurement is 64 percent complete, construction is 57 percent complete, and startup
and commissioning is 13 percent complete.

The overall WTP Project schedule variance in August was a negative $6.9M, the cost variance
was a negative $1 .4M. The negative cost variance was due to Construction Piping and
Engineering Design control accounts and the schedule variances came primarily from Plant
Equipment.

Following is the status through the end of August for current project issues.

Significant Past Accomplishments:

* Completed informational tests for the adequacy of Pulse Jet Mixers (PJM) mixing with
various configurations to understand the impacts of these changes

" Mechanical systems design for the LAW facility is substantially complete.

Significant Planned Actions in the Next Six Months:

* Complete erection of 4th-tier structural steel (77ft to 98ft elevation).
* Perform Large Scale Integrated Testing (LSIT) in 4ft and 8ft vessels for resolving mixing

issues.
* Complete fabrication and delivery of C5 Ventilation System (C5V) dampers.
* Complete siding of High-Level Waste (HLW) Facility Annex.
* Complete installation of the Low-Activity Waste (LAW) Facility and LAB Autosampler

systems.
" LAB Construction Complete.
* Complete construction of the Balance of Facilities (BOF) cooling tower.
" Complete construction of BOF switchgear building.

Issues:

No significant issues at this time.
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Data Set: FY 2011 Earned Value Data Data as of: August 2011
River Protection

01-D-416 - Waste Treatmient Plant (WTP) Project
Monthly EVMS Monthly and Fiscal Year Values

90,000 ------ 800,000

80,000 ------------------------------------- ----------- 700,000

7,0--------------- ----------------------------- 600,000

60,000
- - --- - - - V - -- 500,000
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0 400,000 BCWP

*40,00W0 ACWP

30,000 - -- --- 3000 FYBCWS

20,00 - - - -200,000 : FYBCWP
FYACWP

10,00 - - - - - - 100,000

01

Earned Value Month

Earned Valu BCWS 9CWp ACWP ISPI ICPI FY BCWS FYBICWP FYACWP FY SPI FY CPI
Month
Oct 2010 $48,550 $49,962 $55,880 1.03 0.89 $48,550 $49,962 $55,880 1.03 0.89

Nov 2010 $56,608 $55,427 $58,449 0.98 0.95 $105,15M $105,389 $114,329 1.00 0.92
Dec 2010 $64,533 $71,852 $73,610 1.11 0.98 $169,691 $177,241 $187,939 1.04 0.94
Jan 2011 $55,988 $57,756 $51,327 1.03 1.13 $225,679 $234,997 $239,266 1.04 0.98
Feb 2011 $57,941 $60,462 $61,199 1.04 0.99 $283,620 $295,459 $300,465 1.04 0.98
Mar 2011 $56,009 $60,032 $59,335 1.07 1.01 $339,629 $355,491 $359,800 1.05 0.99
Apr 2011 $54,890 $58,438 $56,937 1.06 1.03 $394,519 $413,929 $416,737 1.05 0.99
May 2011 $58,530 $58,722 $61,263 1.00 0.96 $453,049 $472,651 $478,000 1.04 0.99
Jun 2011 $57,334 $63,340 $60,603 1.10 1.05 $510,383 $535,991 $538,603 1.05 1.00
Iul 2011 $82,643 $84,827 $81,479 1.03 1.04 $593,026 $620,818 $620,082 1.05 1.00

Aug 2011 $69,443 $62,518 $63,892 0.90 0.98 $662,469 $683,336 $683,974 1.03 1.00
Sep 2011 $75,503 $737,972

PMh $6,391,495 $6,418,883 $6,442,003 1.00 1.00
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PRETREATMENT (PT) FACILITY

Number Title Due Date Status
D-OOA- 19 Complete Elevation 98' Concrete Floor Slab in 12/31/2014 On Schedule

PT Facility
D-OOA- 13 Complete Installation of Pretreatment Feed 12/31/2015 On Schedule

Separation Vessels
D-OOA-14 PT Facility Construction Substantially 12/31/2017 On Schedule

Complete ______

D-OOA- 15 Start PT Facility Cold Commissioning 12/31/2018 On Schedule
D-OOA- 16 jPT Facility Hot Commissioning Complete 12/31/2019 On Schedule

The Pretreatment (PT) Facility will separate radioactive tank waste into High Level Waste
(HLW) and Low-Activity Waste (LAW) fractions and transfer each waste type to the respective
vitrification facility for immobilization. The PT Facility is 49 percent complete overall, with
engineering design 79 percent complete, procurement 46 percent complete, and construction 38
percent complete.

Significant Past Accomplishments:

Rebar and embed installation and fabrication of rebar wall curtains continues to support
additional slab and wall placements at the 56ft to 98ft elevations. Construction completions for
September include placement of four 5 1h lift (77ft to 98ft elevation) walls (total of 427 CY), and
placement of the sanitary sewer encasement for the Control Building (50 CY).

On-going work includes fabrication of piping modules, installation of drain piping, service air
piping, cable trays and supports, ductwork, conduit, wall liner plates, and sparge tubing in the hot
cell, and structural steel at the 77ft elevation.

Engineering continues to implement changes from the technical issue resolutions into Piping and
Instrumentation Design (P&ID) and piping isometric drawings (issued 236). Issued re-
committed design packages for the Radioactive Liquid Waste Disposal (RLD) and Steam
Condensate Water (SCW) systems. Awards were made for the Resin and Aerosol Testing, and
the High Efficiency Mist Eliminator (HEME). Bechtel National Inc., (BNI) report for TPA
Milestone M-62-49 (due October 31, 2011) was completed and delivered to DOE on September
28, 2011.

An updated detailed execution plan for the design, procurement and installation of liner plates,
jumper frames and equipment pads has been developed for the hot cell. Informational tests for
the adequacy of Pulse Jet Mixers (PJM) with various configurations have been completed to
understand the impacts of those changes. A number of tests have yielded positive results for
mixing. These tests will be further validated by NQA-1I tests in the 4ft, 8ft and 14ft vessels. A
new Integrated Project team (IPT) has been formed to support the resolution of the vessel mixing
issue, and installation of vessels in the plant.

Significant Planned Actions in the Next Six Months:

* Fabrication and delivery of initial hot cell equipment frames.
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" Development of the PJM design and control strategy for resolving open issues with mixing
and completion of vessel design.

" Perform Large Scale Integrated Testing (LSIT) in 4ft and 8ft vessels for resolving mixing
issues.

" Complete 5th lift wall placements, eight 98ft slab placements, two 6 'h lift wall placements,
and placements of the Control Building basemnat.

" Set Hot Cell Vertical door drive mechanism replacement gearbox and switch.

" Complete Verification and Validation (V&V) of quantitative risk analysis for Hydrogen in
Piping and Ancillary Vessels (HPAV).

" Install hot cell piping pulse jet ventilation header.

" Complete hazardous operations review for the Cesium Ion Exchange, Waste Feed
Evaporator, and the HLW Lag Storage and Feed Blend Process systems.

* Complete nineteen mechanical systems re-committed design packages.

" Complete erection of 4th tier structural steel (77ft to 98ft elevation).

" Obtain Ecology approval of the permit packages to proceed with the alteration of the on-site
vessels FRP -2AIB/C/D and UFP-62A/B/C in December 2011. These packages are
scheduled to begin a public comment period in October 2011.

Issues:

*Vessel Critical Path: Fabrication of vessel HLP-22 continues to be the primary critical path
for the PT Facility. Recently a developing issue has prompted a redesign of PJM mounting
hardware and a rework of the seismic analysis, which impacts critical path. BNI is applying
focused management attention to meet the schedule.
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Data Set: FY 2011 Earned Value Data Data as of: August 2011
River Protection

F - O1-D-16E - Pretreatment Facilty

Facility Specific (unallocated) Monthly and Fiscal-Year-to- Date (FY-TD) EVMS Values

30,000 - - - - - - - - - - - -- 200,000

25,000----- ------------------------------------------ - 10,000

20,000 -- - - - - - - - - - - - - - - - - - - -140,000

-- -- - -- --- - -- -- - -- - -- - 120,000 BCWS
o0%

1l5,000 -100,000 BCWP

80,000 ACWP

10,000 6000FYBCWS

- - -- - -40,000 -u-FYACWP5,000
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Earned Value Month

Earned Value BCWS j BCWP ACWP SPI jCPI FY BCWS FY 1CWPj FY ACWPj FY SPIFYP

Oct 2010 $10,196 $12,179 $13,730 1.19 0.89 $10,196 $12,179 $13,730 1.19 0.89
Nov 2010 $16,462 $14,257 $13,360 0.87 1.07 $26,658 $26,436 $27,090 0.99 0.98
Dec 2010 $12,060 $14,788 $14,869 1.23 0.99 $38,718 $41,224 $41,959 1.06 0.98
Jan 2011 $11,902 $12,449 $10,403 1.05 1.20 $50,620 $53,673 $52,362 1.06 1.03
Feb 2011 $11,428 $12,373 $13,692 1.08 0.90 $62,048 $66,046 $66,054 1.06 1.00
Mar 2011 $13,145 $13,809 $12,923 1.05 1.07 $75,193 $79,855 $78,977 1.06 1.01
Apr 2011 $13,444 $13,497 $13,533 1.00 1.00 $88,637 $93,352 $92,510 1.05 1.01
May 2011 $14,789 $16,506 $17,668 1.12 0.93 $103,426 $109,858 $110,178 1.06 1.00
Jun 2011 $15,909 $17,928 $17,968 1.13 1.00 $119,335 $127,786 $128,146 1.07 1.00
Jul 2011 $25,653 $23,993 $23,391 0.94 1.03 $144,988 $151,779 $151,537 1.05 1.00

Aug 2011 $20,509 $16,619 $17,678 0.81 0.94 $165,497 $168,398 $169,215 1.02 1.00
Sep 2011 $22,683 $188,180

PTD $1,221,689 $1,233,437 $1,202,695 1.01 1.03
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HIGH-LEVEL WASTE (HLW) FACILITY

Number Title Due Date Status

D-OOA-21 Complete Construction of Structural Steel to 12/31/2012 On Schedule
37in HLW Facility

D-OOA-02 HLW Facility Construction Substantially 12/31/2016 On Schedule
Complete

D-OOA-03 Start HLW Facility Cold Commissioning 6/30/2018 On Schedule

D-OOA-04 HLW Facility Hot Commissioning Complete 12/31/2019 On Schedule

The High Level Waste (HLW) Facility will receive the separated HLW from the Pretreatment
(PT) Facility. The concentrate is blended with glass formers and converted into molten glass in
one of the two HLW melters and then poured into cylindrical stainless steel canisters. After
cooling, the canisters are sealed and decontaminated prior to shipment to interim storage. The
HLW Facility is 55 percent complete overall, with engineering design 86 percent complete,
procurement 70 percent complete, and construction 36 percent complete.

Significant Past Accomplishments:

The build-out of the Filter Cave remains critical path for HLW. The five C5V filter housings
were set in September, with two of the twenty dampers installed and two staged. Fabrication and
installation of the transition spool pieces began in October. Sixteen of the twenty C5V dampers
have completed fabrication at the vendor in Switzerland and have either been received or are in
transit. The last four C5V dampers are in the final stages of fabrication. With the completion of
the C5V dampers, the same vendor will immediately begin fabrication of the Pulse Jet
Ventilation (PJV) System and later the HLW Melter Offgas (HOP) System remote-operated
dampers. The two south HOP HEPA housings will be the next units installed in mid-October.
The schedule for equipment installations and deliveries is being maintained and will support a
completion of the Filter Cave build-out in May 2012.

Five concrete placements (for a sum of 333 cubic yards) were completed in September. The
subcontractor has completed the roof and the insulated siding on the north face of the HLW
Annex and is continuing the installation of siding of the west and south walls. It is expected the
siding will be completed in November, a month ahead of plan. Electrical and piping
commodities are progressing throughout the 21 ft elevation and Oft, including cooling water,
cable trays and supports, and fire protection piping. Sub-Contractors are also continuing with
applying special coatings, installing Heating, Ventilation, and Air Conditioning (HVAC) and fire
protection piping, and liner plate installations.

Significant Planned Actions in the Next Six Months:

* Complete fabrication and delivery of C5V dampers.
* Complete siding of HLW Annex.
" C5V housing and remote-operated damper installations.
* Receive Melter Feed Preparation vessel.
* Receive Plant Wash and Drains vessel (RLD-VSL-8).
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Issues:

No significant issues at this time.

Data Set: FY 2011 Earned Value Data Data as of: August 2011
River Protection

O1-D-16D - High-Level Waste Fa3cility
Facility Specific (unallocated) Monthly and Fiscal-Year-to-Date (FY-TD) EVMS Values
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Earned Value Month

Earned Value1  IjM eli~ ACWP j P sIi CIi FY BCWSj FY BCWP I FY ACWP FY SPI Y7P

Oct 2010 $7,653 $8,413 $8,615 1.10 0.98 $7,653 $8,413 $8,615 1.10 0.98
Nov 2010 $10,239 $10,032 $10,434 0.98 0.96 $17,892 $18,445 $19,049 1.03 0.97
Dec 2010 $14,364 $13,384 $13,697 0.93 0.98 $32,256 $31,829 $32,746 0.99 0.97
Jan 2011 $11,360 $10,767 $10,461 0.95 1.03 $43,616 $42,596 $43,207 0.98 0.99
Feb 2011 $12,550 $12,224 $12,651 0.97 0.97 $56,166 $54,820 $55,858 0.98 0.98
Mar 2011 $9,376 $9,860 $11,369 1.05 0.87 $65,542 $64,680 $67,227 0.99 0.96
Apr2011 $8,930 $10,154 $10,445 1.14 0.97 $74,472 $74,834 $77,672 1.00 0.96
May 2011 $8,919 $9,075 $9,806 1.02 0.93 $83,391 $83,909 $87,478 1.01 0.96
Jun 2011 $11,189 $10,734 $11,504 0.96 0.93 $94,580 $94,643 $98,982 1.00 0.96
Jul 2011 $11,311 $14,941 $14,846 1.32 1.01 $105,891 $109,584 $113,828 1.03 0.96

Aug 2011 $14,636 $12,025 $11,708 0.82 1.03 $120,527 $121,609 $125,536 1.01 0.97
Sep 2011 $15,743 $136,270

Pin $815,155 $820,833 $814,663 1.01 1.01
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LOW-ACTIVITY WASTE (LAW) FACILITY

Number Title Due Date Status

D-OOA-07 LAW Facility Construction 12/31/2014 On schedule
Substantially Complete

D-OOA-08 Start LAW Facility Cold 12/31/2018 On schedule
________Commissioning_________________

D-OOA-09 LAW Facility Hot Commissioning 12/31/2019 On schedule
________ Complete________ _ _________

The Low-Activity Waste (LAW) Facility will vitrify LAW from the Pretreatment (PT) Facility.
Waste will be mixed with glass formers, vitrified into glass at a design capacity of 30 metric tons
per day, and placed in stainless steel containers that will be disposed on the Hanford Site in the
Integrated Disposal Facility. The LAW Facility is 66 percent complete, with engineering design
88 percent complete, procurement 85 percent complete, and construction 65 percent complete.

Significant Past Accomplishments:

Mechanical systems design for the LAW facility is substantially complete. Electrical systems
design continues in support of all equipment, controls, and lighting throughout the facility. A
major emphasis currently for engineering is the review of vendor calculations and interactions
for procurement of Secondary Offgas/Vessel Vent Process (LVP) system components. For
example, this month Bechtel National Inc., (BNI) Engineering issued several control logic
diagrams and funictional. diagrams for the LAW Container Receipt Handling (LRH), Primary
Offgas Process (LOP), and Melter Equipment Support Handling (LSH) systems. Piping
isometric drawings were issued for the Plant Cooling Water (PCW) and Carbon Dioxide Gas
(CDG) systems. The east transformer concrete foundation plan and details drawing was issued.
The 208/120-volt electrical distribution panel block diagram, termination/cable schedule, and
power supply panel schedule was issued for the Uninterruptible Power Electrical (UPE) system.

Procurement activities for the LAW facility are currently focused on the LVP system
components. The BNI/vendor interactions progressed well through the month. The first of these
secondary offgas treatment system components to be delivered will be the Carbon Bed Adsorber
(CBA).

The primary areas of construction focus currently are facility partition wall installation and
equipment installation for the Container Finishing Handling (LFH) system. Other normal
construction activities this month included installation of pipe and pipe hangers, sprinklers,
electrical panels and grounding, scheduled cable tray and conduit, hatches and hatch covers,
instrument enclosures, and lighting fixtures. For example, installation was completed on a hatch
for the Melter Equipment Support Handling (LSH) system; construction continued with
installation of the fire alarm system, Low-Voltage Electrical (LVE) equipment, air-handling
units, humidifiers for the C2V ventilation system, bogie recovery equipment for the Container
Finishing Handling (LPH) system, cranes for the LSH system, and inert fill hoppers, mono-rail
hoist, and dual-rail hoist for the LFH system.

Integrated Control Network (ICN) development continued with software design and testing for
the following systems:
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" Melter Feed Process (LFP)
* Container Receipt Handling (LRH)
" Melter Equipment Support Handling (LSH)
* Melter Process (LMP)
" Container Export Handling (LEH)
* Primary Offgas Process (LOP)
" Secondary Offgas/Vessel Vent Process (LVP)

Plant-installed-software (P15W) system design documents were issued for the LOP and LMP
systems.

Significant Planned Actions in the Next Six Months:

" Complete vendor fabrication of the carbon bed adsorber.
" Install inert fill drop line.
" Install melter power supplies.
* Complete installation of the ASX system.

Issues:

No major issues at this time.
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Data Set: FY 2011 Earned Value Data Data as of: Augut21
River Protection

O1-D-16A - Low-Activity Waste Fa3cilty

Facility Specific (unallocated) Monthly and Fiscal-Year-to- Date (FY-TD) EVMVS Values
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Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY 5CWS PtY 5CWP FY ACWP FY SPI FY CPI
Month II
Oct 2010 $3,743 $2,654 $4,511 0.71 0.59 $3,743 $2,654 $4,511 0.71 '0.59
Nov 2010 $2,732 $3,462 $4,752 1.27 0.73 $6,475 $6,116 $9,263 0.94 0.66
Dec 2010 ($84) $4,424 $5,823 -52.67 0.76 $6,391 $10,540 $15,086 1.65 0.70
Jan 2011 $4,232 $5,597 $4,606 1.32 1.22 $10,623 $16,137 $19,692 1.52 0.82
Feb 2011 $3,222 $4,153 $3,778 1.29 1.10 $13,845 $20,290 $23,470 1.47 0.86
Mar 2011 $5,054 $5,862 $5,857 1.16 1.00 $18,899 $26,152 $29,327 1.38 0.89
Apr 2011 $3,062 $5,210 $4,930 1.70 1.06 $21,961 $31,362 $34,257 1.43 0.92
May 2011 $4,895 $3,600 $3,919 0.74 0.92 $26,856 $34,962 $38,176 1.30 0.92
Jun 2011 $2,089 $4,713 $4,057 2.26 1.16 $28,945 $39,675 $42,233 1.37 0.94
Jul 2011 $5,595 $5,237 $5,315 0.94 0.99 $34,540 $44,912 $47,548 1.30 0.94

Aug 2011 $4,870 $4,353 $4,615 0.89 0.94 $39,410 $49,265 $52,163 1.25 0.94
Sep 2011 $8,214 $47,624

PTD $628,014 $630,203 $675,259 1.00 0.93
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ANALYTICAL LABORATORY

Number Title Due Date Status
D-OOA-05 LAB Construction Substantially Complete 12/31/2012 On Schedule

The Analytical Laboratory (LAB) will support the Hanford Tank Waste Treatment and
Immobilization (WTP) operations by analyzing feed, vitrified waste, and effluent streams. The
LAB is 47 percent complete overall, with engineering design 78 percent complete, procurement
74 percent complete, and construction 66 percent complete.

Significant Past Accomplishments:

Efforts at the LAB are focused on the successful completion of the LAB Construction Complete
Milestone in December 2012. Installation of partition walls is currently in progress and
installation of the autosampling system continues.

As the LAB is being constructed progress continues to be made in how the LAB will function
during operations, and what capabilities are required. To further this knowledge Savannah River
National Laboratory (SRNL) proposed some potential streamlining opportunities from reviews
performed during feed qualification studies. Currently the baseline analytical methods for waste
pre-qualification are being established. Identification of existing methods for analyses required
by the Waste Feed Acceptance Criteria (WAC) Data Quality Objectives (DQO) document is
complete. The identified methods and gaps are being reviewed by SRNL staff for applicability
and methods development needs. The LAB team provided Operations' input to the Laboratory
Development of LA W-PTF Feed Base Simularn'for Cold Commissioning document. Specifically
requesting an additional Objective and Criteria be added establishing the stability of the
simulant. This is important because of the extended period that the simulant may be stored while
the total volume needed is prepared.

Significant Planned Actions in the Next Six Months:

" Install Autosampler HEPA filter housings frames.
" Complete installation of Autosampler System.
" Install can crusher
" Set pumps in C5 pit
" Install Hot Cell import/export motors

Issues:

No major issues.
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Data Set: FY 2011 Earned Value Data Data as of: August 2011
River Protection

01-D-1613 - Analytical Laboratory

Facility Specific (unallocated) Monthly and Fiscal-Year-to-Date (FY-TD) EVMS Values
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Earned Value Month

Earned Valuie BCWS BCWP ACWP ISPI ICPI FY BCWS FY BCWP FY ACWP FY SPITFY CPI1
Month II _
Oct 2010 $1,180 $954 $1,152 0.81 0.83 $1,180 $954 $1,152 0.81 0.83
Nov 2010 $984 $893 $1,245 0.91 0.72 $2,164 $1,847 $2,397 0.85 0.77
Dec 2010 $621 $1,236 $1,768 1.99 0.70 $2,785 $3,083 $4,165 1.11 0.74
Jan 2011 $971 $1,198 $869 1.23 1.38 $3,756 $4,281 $5,034 1.14 0.85
Feb 2011 $982 $949 $770 0.97 1.23 $4,738 $5,230 $5,804 1.10 0.90
Mar 2011 $1,350 $1,039 $924 0.77 1.12 $6,088 $6,269 $6,728 1.03 0.93
Apr 2011 $1,210 $1,059 $974 0.88 1.09 $7,298 $7,328 $7,702 1.00 0.95
May 2011 $1,299 $1,018 $1,133 0.78 0.90 $8,597 $8,346 $8,835 0.97 0.94
Jun 2011 $1,213 $1,579 $1,413 1.30 1.12 $9,810 $9,925 $10,248 1.01 0.97
Jul 2011 $2,755 $2,634 $2,325 0.96 1.13 $12,565 $12,559 $12,573 1.00 1.00

Aug 2011 $2,093 $1,489 $1,611 0.71 0.92 $14,658 $14,048 $14,184 0.96 0.99
Sep 2011 $1,735 $16,393

PTD $167,935 $166,434 $178,862 0.99 0.93
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BALANCE OF FACILITIES (BOF)

Number Title Due Date Status
D-OOA-12 Steam Plant Construction Complete 12/31/2012 On Schedule

The Balance of Facilities (BOF) provides services and utilities to support operation of the main
production facilities - PT, IJLW, LAW, and LAB. The BOF is 47 percent complete overall,
with engineering design 73 percent complete, procurement 47 percent complete, and
construction 62 percent complete.

Significant Past Accomplishments:

Construction efforts for the BOF facilities are focused on supporting turnover of the first facility
in 2012, and numerous other facilities in 2013. This goal was progressed by commencing
placement of the base slab for anhydrous ammonia storage and continued commodity installation
in the Glass Formner Storage Facility, Chiller Compressor Plant, and Diesel Fuel Oil facility. The
framework and precedence for facility turnover will be established following completion of the
Switchgear Building (B87). Meetings are being held bimonthly to facilitate an efficient
completion, testing, and turnover plan.

Bechtel National Inc., (BNI) continues to work closely with the Emergency Turbine Generator
(ETG) vendor. The first steps in the process, which clarify the contract scope and identify safety
functions and age related failure mechanisms, have been completed. Over the next several
months the BNI engineering team will continue working with the vendor to identify code,
standard, and specification requirements.

The Defense Nuclear Facilities Safety Board (DNFSB) recently issued a letter concerning the
hazards and controls associated with the anhydrous ammonia system. Responses to the Board's
questions are currently being generated by BNI. The ammonia vessel and vaporizer skid are
currently being manufactured and are scheduled to be on site before the end of December 2011.

Significant Planned Actions in the Next Six Months:

* Complete construction of cooling tower.
* Complete construction of BOF switchgear building.
* Install structural steel for anhydrous ammonia facility.
* Receive anhydrous ammonia system.

Issues:

No major issues.
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Data Set: FY 2011 Earned Value Data Data as of: August 2011
River Protection

O1-D-16C - Balance of Facilities

Facility Specific (unallocated) Monthly and Fiscal-Year-to- Date (FY-TD) EVMVS Values
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Earned Value Month

Earned Value BCWS BCWP ACWPI SPII CPI FY BCWS FY BCWPI FY ACWPI FY SPII FY CPI
LMonth

Oct 2010 $1,428 $1,272 $1,660 0.89 0.77 $1,428 $1,272 $1,660 0.89 0.77
Nov 2010 $1,398 $1,520 $1,539 1.09 0.99 $2,826 $2,792 $3,199 0.99 0.87
Dec 2010 $1,150 $1,475 $1,558 1.28 0.95 $3,976 $4,267 $4,757 1.07 0.90
Jan 2011 $1,302 $1,224 $960 0.94 1.28 $5,278 $5,491 $5,717 1.04 0.96
Feb 2011 $1,347 $1,346 $1,288 1.00 1.05 $6,625 $6,837 $7,005 1.03 0.98
Mar 2011 $1,429 $1,518 $1,505 1.06 1.01 $8,054 $8,355 $8,510 1.04 0.98
Apr 2011 $1,962 $1,363 $1,524 0.69 0.89 $10,016 $9,718 $10,034 0.97 0.97
May 2011 $1,442 $1,352 $1,237 0.94 1.09 $11,458 $11,070 $11,271 0.97 0.98
Jun 2011 $1,400 $1,253 $980 0.90 1.28 $12,858 $12,323 $12,251 0.96 1.01
Jul 2011 $2,824 $2,347 $1,984 0.83 1.18 $15,682 $14,670 $14,235 0.94 1.03

Aug 2011 $1,594 $1,501 $1,586 0.94 0.95 $17,276 $16,171 $15,821 0.94 1.02
Sep 2011 $1,830 $19,106

PID $252,543 $250,537 $247,736 0.99 1.01
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WORKING ORP Key Documents List
* For October 25, 2011

TPA ORP Anticipated Fna
Milstnesiteone ~ Milestone Delivery to Regulatory, Fia LOeadR Contacto Eclogyom etllMilleontTine Document DuRae(f euaos e"ve Completion DOEORP Conracor colrn

t&2 Completion Dtapplicable)' Dat Date3

Supors WA PAEclogca Rik ssesmntFeeds input for M-045-61 and all ClsrPan
Supports DaC Paclogica PRisk95 Asesmen 04119/11 B. Lober K. Smith J. Lyon * Document was posted on the workiggopwbiewt

M-04-61 DataPacage RPPRPT4942, Rv 0email notification on 04/19/11

Supports 0 Feeds input for M-045-61 and all ClsrPan
M-4-1 WMA C Characterization Summary 2011 TBD B. Lober K. Smith J. Lyon e ORP met with ECY on 09122/11 to prvd1ttu n eu

__________meeting to discuss path forward.

Submit to Ecology for Review and Approval Suprt-04CP5niil-oe6RnDtaPckg15/11 C. Kemp K. Smith J. Lyon 0 Feeds input for M-045-61 and all ClosrPln
as an Agreement Primary Document, a Phase Supports 0/11 .Km .Sih J yn * FesiptfrM056 n l lsr ln2 RCRA Facility Investigation/Corrective M-045-61 WMA C PA Initial Document 0/11 .Km .Sih J ynFesiptfrM056 n l l

Mesr td eotfrWACSupports WM hrceiainSmay21 93/2B. Lober K. Smith J. Lyon 0 Feeds input for M-045-61 and all ClosrPlnM-045-.61 WACCaatrzto umr 020/01
Supports WM hrceiainSmay21 93/3B. Lober K. Smith J. Lyon 0 Feeds input for M-045-61 and all ClosrPln
M-045-61 WACCaatrzto umr 030/01

Phase 2 RORA Facility
M-045-61 Investigation/Corrective Measures Study 12/31/14 12/31/14 B. Lober K. Smith J. Lyon

Report for WMA C

Submit to Ecology for Review and Approval
as an Agreement Primary Document, a Phase M-4-2 Phase 2 Corrective Measures Implementation 06/30/15 06/30/15 B. Lober K. Smith J. Lyon
2 Corrective Measures Implementation Work M-4-2 Work Plan for WMA CII
Plan for WMA C.

* Initial ORP letter, 10-TPD-166 sent t C n1/81
* ECY review extension to 04/18/11 reevdby1Po

02/11/11.
Decito ofRdoctv at ORP extension acknowledgement lte 1T-3 ettM-045-.80 ecitoofRdocieWse01/31/11 12/28/10 06/30/11 C. Kemp K. Smith J. Lyon ECY on 02/23/11.Determination Process 

* 2nd ECY review extension letter 11NW-2reivdbOR
on 04/20/11.
3 3 rd ECY review extension letter 11 -NW- eevdb R

Complete portions of the C-200 Closure on 06/02/11.
Demonstration Plan necessary to Initial ORP letter, I 0-TPD-1 66 sent t C n1/81complete closure plan development for the ECY review extension to 04/18/11 reevdbyOPoSST system. 02/11/11

* ORP extension acknowledgement lte 1T-3 ett
M-045-80ECY on 02123/111M-0580 RCRA/CERCLA Integration White Paper 01/31/11 12/28/10 05/27/11 C. Kemp K. Smith J. Lyon 0 2 nd ECY review extension letter I1NP-2 reevdbIR

(S~s on 04/20/11.
" ECY review comment record (RCR)lte1-N P5

received by ORP on 06/02/11.
" ORP sent comment response extenso etr1-F07o

06/16/11 to ECY to extend final respos aet 92)1

"TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones.2 ,ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulatos R Dlvr
to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule.
3The "'Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This dlate will be changed and noted in "Comments/Issues" if extension frviwi

requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
4 "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

(S) = Secondary Document: Interim step in decision making; does not reflect key decisions. (P) = Primary Document: Key data and reflects decisions on how to proceed.

Bold red = DOE submittal within the next 90 days Bold green= document is under ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document is coled

1



WORKING ORP Key Documents List
For October 25, 2011

TPA ORP Anticipated
Milestone TiliDcmetesne Dlvery to Rgltr FinlmmentlCntrctosEclogMlsoeTteNmeonemen Due Date (if Regulators Review completion DLeadR Contacto eologyntal

applicble) 1  ate2  Completion Dat' ea:ea6La
applicable)'__ Date 3

_ _ _ _____

M-045- Provide Report of the Visual Inspection of 12 03/31/12 03/31/12 JJohnson R. Geoy JLo91 G-T06 ISSTs M-045-91 G-T05 J rgr .Lo
M-045- Provide AOR Final Doc. for SSTS onl 09/31/12 09/31/12 J. Johnson R. Gregory J. Lyon 0 Currently on schedule for submittal to CYi91 G-T03 1,000,000 Gallon Tanks Fbur 02
M-045- Provide Report on the Concrete Dome053/3 0313 .onn R.Gery JLn91 D-TOI Samples from Tank C-107 Plug053/3 0/13J.ohsn RGrgy J.Ln

M-045-91 F- Provide Report on Testing for Ionic 05/31/13 05/31/13 J. Johnson R. Gregory J. Lyon 0 Currently on schedule for submittal to CY nSpebr01T03 Conductivity of SSTs
M-045-91 F- Provide Report on 100-Series SSTs as having 07/31/13 07/31/13 J. Johnson R. Grgr ..yo 0 Ogigmensevrothk thhe2012T04 Leaked in RPP-32681 Geoy J yn * Ogigmeig vr ewe ru
M-045-91 E Provide SST Farms Dome Deflection Surveys 09/30/13 09/30/13 J. Johnson R. Gregory J. LyonEvery Two Years

M-45-91 Interim Milestones and Target Dates M-045- Provide AOR Final Doc. for SSTS on 55,000 10/31/13 10/31/13 J. Johnson R. Gregory J. Lyon 0 Currently on schedule for submittal toECinSpebr20.(continued) 91 G-T04 Gallon Tanks

M-.045-91 F Provide Summary Conclusions Report on Leak 123/3 23/3 .onn R.Gery JLnIntegrity123/3 1/11J.Jhsn RGrgr J.Lo
M-045-91 G Provide Summary Conclusions Report of AOR 04/30/14 04/30/14 J. Johnson R. Gregory J. Lyon

for SSTs
M-045-911B- Provide Ecology report on the Concrete Core

T01 from TankA-106 or alt 09/30/14 09/30/14 J. Johnson R. Gregory J. Lyon

M-045-91 H Submit Change Pckg (if necessary) to est.073 / 5731 5 . o n n R.G e ry J L nAdditional Milestones073/5 0/11J.Jhsn RGrgy J.Lo
Provide IQRPE Certification of SSTs Structural

M-045-911I Integrity 09/30/18 09/30/18 J. Johnson R. Gregory J. Lyon

Prior to beginning construction and at least M-045-92 Future Barrier Design 3 06/30/13 06/30/13 B. Lober K. Smith J. Lyon
one year before construction is to be_________________________________________
complete, DOE will submit to Ecology a final
design and monitoring plan for each interim M-045-92 Future Barrier Design 4 06/30/14 06/30/14 B. Lober K. Smith J. Lyon
barrier.

Bold red = DOE submittal within the next 90 days Bold green= document is under ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue =document is compee

3



WORKING ORP Key Documents List
For October 25, 2011

ORP Anticipated
Delivery to Regulatory Final DOE-ORP Contractor RegulatorTpcAesDocument Rgatm Review Completion Commentsllssues

Deuatrs Completion Date 3  Lead Lead Lead
Dt'Dat 2

_____ ____

Tier 1 Framework Closure Plan Update 05/31/12 C. Kemp S. Eberlein J. Lyon

Tier 2 WMA C Closure Plan 05/31/12 C. Kemp S. Eberlein J. Lyon

WMA C Closure Conceptual Design 09/30/12 C. Kemp S. Eberlein J. Lyon

All Remaining Closure Plans for WMA C 09/30/15 C. Kemp S. Eberlein J. Lyon

Tier 3 Closure Plans for Tanks Already Received TBD C. Kemp S. Eberlein J. Lyon 0 Due 120-day post EIS

Tier 3 Closure Plans for Additional Tanks TBD C. Kemp S. Eberlein J. Lyon * Several Dates in out years

WMA C Closure Design TBD C. Kemp S. Eberlein J. Lyon 0 Final dates not yet determined

PERMIT DOCUMENTS DST Exhausters Notice of Construction and HIA 09/30/11 09/29/11 L. Huffman F. Miera J. Lyon 0 Received from WDOH, ORP completed action on 09/2911
Supplemental Treatment Technology Notice of 09/30/13 L. Huffman F. Miera J. LyoConstructionyo

Submit Part B Permit Application for Selected 09/30/13 L. Huffman F. Miera J. LyonSupplemental Treatment Technology

Wiped Film Evaporator Notice of Construction 09/30/14 L. Huffman F. Miera J. Lyon

Submit Wiped Film Evaporator Class 3 Permit 09/30/14 L. Huffman F. Miera J. LyonModification or Part B Permit Application

IDF Performance Assessment (ORP/WRPS has 09/30/12 1FT. Fletcher [F. Miera J. Lyonsupport role to RL/CHPRC) _____[[II____

MISCELLANEOUS Sumi Caeoia 
*O 

I B .Mir .Lo Back-reports submitted via email to ECY, formal letter I11TD-2DOCUMENTS Quarterly Hose-In-Hose Transfer Lines (HIHTL) Ongoing J. Johnson i J. Lyon transmitted back reports to ECY on 03/29/11Reports Quarterly I______ *____________J______j_____ Meeting to evaluate extension of 2 HIHTL Reports set for052/1
T RPS DOCUMENTS Please see ORP Monthly Consent Decree Report for Tank Waste Retrieval Work Plan Status Table, Accomplishments, and Issues.

1Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators.
2Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/issues" if extension ofriewi euse.I hdocument is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as 'N/A" for not applicable.
3Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red = DOE submittal within the next 90 days Bold green= document is under ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document is compee
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ORP Project Managers Meeting
October 25, 2011
2440 Stevens Ctr.

Richland, Washington
Meeting Minutes Transmittal

Attachment D: Agenda Including Items Submitted to Administrative Record

(3 pages including this coversheet)



ORP TPA Project Managers Meeting
Tuesday, October 25, 2011

2440 Stevens Center Richland, Washington
Room 2311, 9:OOAM-12:O0PM

AGENDA
1.0 Administrative Items

*Previous months' minutes approval
*Discussion of meeting minutes (15 minutes)

2.0 Review of the OR.P Project Summary

*Action Item List - per Project Manager
*Key Documents List - per Project Manager

3.0 Agreements

4.0 Recent Items Entered into the TPA Administrative Record (see
httl)://www5.hanford.gov/arpir/?content--advancedScarch - search EDMC File
Number)

TPA/C Topc or TPA Admin Record
Item Description Milestone Tie NuEmb e

ORP September 2011 TPA Report All 0099271
ORP September 2011 CD Report All 0099272
Signed Review Comment Record (RCR) for 241 Tank M-045-80 0099394
Farm Tank Removal Study RPP-RPT-47 167 Revision 0
ORP/ECY TWRWP Modification; Notice Number TWRWP 0099664
2011-5: RPP-22393 Rev. 5, 241-C-102, 241-C-104,
241-C-107, 241-C-108, 241-C-i 12
ORP/ECY TWRWP Modification; Notice Number TWRWPT 0099771
2011-2: RPP-22393 Rev. 5, 241-C-102, 241-C-104,
241 -C- 107, 241 -C- 108, 241 -C- 112
TOC-ENV-NOT-201 1-0009: Submittal of the Retrieval Handout for October
Installation and Operations Activities Schedule for SST PMM Meeting
Retrieval Exhausters Approved by ECY Approval Order Minutes
DEO5NWP-002, Revision 2 ____________________

5.0 Upcoming Meetings

* The Dry-Run for the November Quarterly is scheduled for Thursday, November 10,
2011. *NOTE: This is an in lieu of holiday for Veteran's Day for AWS
Schedule. *

* The November ORP Quarterly is scheduled for Thursday, November 17, 2011.



Page Topic Leads Time

TPA 1 / CD 1 Statistics / Status / Minutes Discussion Woody Russell / Dan 9:00McDonald / Jeff Lyon

TPA 6 Single-Shell Tank Corrective Action; M-45, -50, - Bob Lober / Jeff Lyon 9:20
60 ___________

Single-Shell Retrieval and Closure Program TPA
Milestones Status; M-45-00 series,
- Tank in Appendix H Status
- C-Farm Critical Path CrsKm a

TPA 8 / CD 5 - Tanks with Individual Milestones Cnihri Kep Lyo Dan5
- Double-Shell Tank Closure Kih efLo
- 242-A Evaporator Status
SST Retrieval and Closure CD Milestones and
TWRWP Status; D-OOB series

TPA 18 SST Integrity Assurance; M-45-91 Jeremy Johnson/!:5
Michelle Hendrickson

TPA 21 In Tank Characterization and Summary Jeremy Johnson! 10:00Michael Bames

TPA 22 Tank Operations Contract (TOC) Overview Dan Knight / Jeff Lyon 10:05

TPA 27 Acquisition of New Facilities; M-90-00; M-47-00 Janet Diediker / Jeff 10:20
_______________~~~~~~~~ ______________________Lon / Dan McDonald

TPA 28 Supplemental Treatment and Part B Permit Steve Pfaff / Jeff Lyon 102
____________Applications; M-62-00, -20, -3 0, -45 Dan McDonald102

TPA 29 System Plan; M-62-40 Dabrisha Smith / Jeff 10:30
___________ _______________________________Lyon/I Dan McDonald ____

BRIEAK
WTP Overall TPA and CD Summary and Delmar Noyes /Dan

TPA 30 /CD 8 Milestones Status; M-62-0 1; M-62-49; D-OOA-0 1, McDonald 10:45
-06,4-7

TPA 32/CD 10 WTP Pretreatment (PT) Facility; D-OOA- 13, -14, - Wahed Abdul /Dan 10:5515,416,419 McDonald

TPA 34/ CD 13 WTP High-Level Waste (HLW) Facility; D-OOA- Gary Olsen / Dan 11:0502, -03, -04, -21 McDonald____

TPA 35/ CD 15 WTP Low-Activity Waste (LAW) Facility; D- Jeff Bruggeman / Dan 11:15
OOA-07, -08, -09 McDonald____

TPA 37/ CD 18 WTP Analytical Laboratory (LAB); D-OOA-05 -Jason Young / Dan 11:20

TPA 38 ICD 21 WTP Balance of Facilities (BOF); D-OOA-12 McDonald 11:25


